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1 2006 SMP Schedule 0 Sat 10/1/05 Sat 10/1/05 Wed 6/22/05 Thu 9/13/07 Wed 6/22/05 NA 10%

181 2006 Asphalt Overlay - City Force 0 Sat 10/1/05 Sat 10/1/05 Wed 6/22/05 Fri 6/29/07 Wed 6/22/05 NA 96%

259 SACRAMENTO From WEST AVE To CATALINA 1 Mon 1/9/06 Fri 1/13/06 Mon 1/9/06 Fri 1/13/06 Mon 1/9/06 Fri 1/13/06 SE I 100%

265 NEER From BASSE To MARIPOSA 1 Tue 1/17/06 Fri 1/20/06 Tue 1/17/06 Fri 1/27/06 Tue 1/17/06 Fri 1/27/06 SE I 100%

258 RODENA From VEREDA To VANCE JACKSON 1 Mon 1/23/06 Fri 1/27/06 Mon 1/23/06 Wed 2/1/06 Mon 1/23/06 Wed 2/1/06 SE I 100%

257 BUENA From VEREDA To VANCE JACKSON 1 Mon 1/30/06 Fri 2/3/06 Mon 1/30/06 Thu 2/2/06 Mon 1/30/06 Thu 2/2/06 SE I 100%

261 HOWARD From CRAIG To MULBERRY 1 Mon 2/6/06 Fri 2/10/06 Fri 2/3/06 Thu 2/9/06 Fri 2/3/06 Thu 2/9/06 SE I 100%

262 HOWARD From MULBERRY To ROSEWOOD 1 Mon 2/13/06 Fri 2/17/06 Fri 2/10/06 Fri 2/17/06 Fri 2/10/06 Fri 2/17/06 SE I 100%

263 HOWARD From ASHBY To FRENCH 1 Mon 2/20/06 Fri 2/24/06 Mon 2/20/06 Wed 2/22/06 Mon 2/20/06 Wed 2/22/06 SE I 100%

260 CEVALLOS From STARK To IH 35 1 Mon 3/13/06 Fri 3/17/06 Mon 3/13/06 Wed 3/22/06 Mon 3/13/06 Wed 3/22/06 SE I 100%

264 DEWEY From MAIN To ST. MARY'S (UTILITY ENHANCEMENT) 1 Mon 2/27/06 Fri 3/3/06 Wed 6/27/07 Fri 6/29/07 NA NA SE I 0%

283 MESQUITE From NOLAN To BURNET 2 Mon 10/24/05 Mon 10/31/05 Mon 10/24/05 Mon 10/31/05 Mon 10/24/05 Mon 10/31/05 SE I 100%

219 ROYALGATE From REEFRIDGE To MILITARY 4 Mon 12/19/05 Fri 12/23/05 Fri 12/16/05 Thu 12/22/05 Fri 12/16/05 Thu 12/22/05 SW I 100%

222 BOBCAT From PALO ALTO To BARLITE 4 Tue 12/27/05 Fri 12/30/05 Tue 12/27/05 Fri 12/30/05 Tue 12/27/05 Fri 12/30/05 SW I 100%

221 FRONTIER From US 90 To DEAD END 4 Tue 1/10/06 Fri 1/13/06 Thu 1/5/06 Fri 1/6/06 Thu 1/5/06 Fri 1/6/06 SW I 100%

220 SIMLER From KERNAN To DEAD END 4 Tue 1/17/06 Thu 1/19/06 Tue 1/17/06 Thu 1/19/06 Tue 1/17/06 Thu 1/19/06 SWI 100%

212 RAY From BRAZOS To FLOYD 5 Tue 11/1/05 Fri 11/4/05 Mon 10/31/05 Tue 11/1/05 Mon 10/31/05 Tue 11/1/05 SW I 100%

203 COLLINGSWORTH From MALONE To GLADSTONE 5 Tue 11/1/05 Fri 11/4/05 Tue 11/1/05 Fri 11/4/05 Tue 11/1/05 Fri 11/4/05 SE I 100%

191 Finton From Oriental To Ace 5 Mon 11/7/05 Thu 11/10/05 Wed 11/2/05 Fri 11/4/05 Wed 11/2/05 Fri 11/4/05 SW I 100%

199 SAN LUIS From ZARZAMORA To ELMENDORF 5 Mon 11/7/05 Thu 11/10/05 Mon 11/7/05 Wed 11/9/05 Mon 11/7/05 Wed 11/9/05 SW I 100%

192 Sofia From Spring To Elmendorf 5 Tue 11/8/05 Thu 11/10/05 Tue 11/8/05 Thu 11/10/05 Tue 11/8/05 Thu 11/10/05 SW I 100%

202 ESKIMO From NOGALITOS To BUFFALO 5 Mon 11/14/05 Fri 11/18/05 Mon 11/14/05 Thu 11/17/05 Mon 11/14/05 Thu 11/17/05 SW I 100%

190 BRUHN From IH 35 To DIVISION 5 Mon 11/28/05 Wed 11/30/05 Thu 11/17/05 Mon 11/21/05 Thu 11/17/05 Mon 11/21/05 SW I 100%

208 CHIHUAHUA From NUEVO LEON To ZARZAMORA 5 Thu 12/1/05 Mon 12/5/05 Mon 11/21/05 Wed 11/23/05 Mon 11/21/05 Wed 11/23/05 SWI 100%

207 CORDELIA From 27TH To DEAD END 5 Mon 12/5/05 Wed 12/7/05 Mon 12/5/05 Tue 12/6/05 Mon 12/5/05 Tue 12/6/05 SWI 100%

200 PEREZ From FRIO To IH 35 5 Tue 11/22/05 Wed 11/23/05 Tue 12/6/05 Mon 12/12/05 Tue 12/6/05 Mon 12/12/05 SWI 100%

201 LEONA N. From PEREZ To MARTIN 5 Fri 11/18/05 Tue 11/22/05 Tue 12/6/05 Tue 12/13/05 Tue 12/6/05 Tue 12/13/05 SWI 100%

223 38th From OLD HWY 90 To CASTROVILLE 6 Wed 1/18/06 Wed 1/25/06 Wed 1/18/06 Fri 1/27/06 Wed 1/18/06 Fri 1/27/06 SW I 100%

266 37th From OLD HWY 90 To CASTROVILLE 6 Wed 1/25/06 Wed 2/1/06 Wed 1/25/06 Fri 2/3/06 Wed 1/25/06 Fri 2/3/06 SW I 100%

210 Villa Del Sol From 35Th To Dead End 6 Thu 2/2/06 Fri 2/3/06 Thu 2/2/06 Tue 2/7/06 Thu 2/2/06 Tue 2/7/06 SW I 100%

209 VIEW WEST From DEAD END To INGRAM 6 Mon 2/6/06 Tue 2/7/06 Mon 2/6/06 Wed 2/8/06 Mon 2/6/06 Wed 2/8/06 SW I 100%

267 RICHLAND HILLS From POTRANCO To IH 410 6 Tue 2/7/06 Mon 2/20/06 Tue 2/21/06 Thu 3/9/06 Tue 2/21/06 Thu 3/9/06 SW I 100%

268 RICHLAND HILLS From POTRANCO To MILITARY 6 Mon 6/5/06 Fri 6/9/06 Mon 6/5/06 Fri 6/16/06 NA NA SW I 0%

224 MARIA ELLENA From ALICIA To BENRUS 7 Mon 3/6/06 Fri 3/10/06 Mon 3/6/06 Tue 3/14/06 Mon 3/6/06 Tue 3/14/06 SW I 100%

206 CLEARFIELD From VANCE JACKSON To CUL DE SAC 8 Mon 11/7/05 Thu 11/10/05 Mon 11/7/05 Tue 11/15/05 Mon 11/7/05 Tue 11/15/05 NE I 100%

187 CHARTER ROCK From CHARTER TRAIL To NANTUCKET 8 Wed 11/9/05 Mon 11/14/05 Tue 11/8/05 Wed 11/9/05 Tue 11/8/05 Wed 11/9/05 NW I 100%

205 HOPETON From TIFFANY To CULDESAC 8 Wed 11/9/05 Fri 11/11/05 Wed 11/9/05 Mon 11/14/05 Wed 11/9/05 Mon 11/14/05 NE I 100%

184 CHARTER TRAIL From CHARTER ROCK To NANTUCKET 8 Mon 11/14/05 Tue 11/15/05 Thu 11/10/05 Tue 11/15/05 Thu 11/10/05 Tue 11/15/05 NW I 100%

188 CHARTER RIDGE From NANTUCKET To CUL DE SAC 8 Mon 11/14/05 Tue 11/15/05 Mon 11/14/05 Tue 11/15/05 Mon 11/14/05 Tue 11/15/05 NW I 100%

189 CHARTER GROVE From NANTUCKET To CUL DE SAC 8 Wed 11/16/05 Thu 11/17/05 Wed 11/16/05 Wed 11/16/05 Wed 11/16/05 Wed 11/16/05 NW I 100%

282 CHARTER CREST From NANTUCKET To MOSSBANK 8 Thu 11/17/05 Tue 11/22/05 Thu 11/17/05 Tue 11/22/05 Thu 11/17/05 Tue 11/22/05 NW I 100%

193 KING FOREST From ORSINGER To PARK GATE 8 Mon 11/21/05 Wed 11/23/05 Mon 11/21/05 Wed 11/23/05 Mon 11/21/05 Wed 11/23/05 NE I 100%

186 CHARTER RIDGE From NANTUCKET To CLEARFIELD 8 Mon 11/28/05 Thu 12/1/05 Mon 11/28/05 Thu 12/8/05 Mon 11/28/05 Thu 12/8/05 NW I 100%

194 PARK GATE From PATH FINDER To KINGS FOREST 8 Mon 11/28/05 Fri 12/2/05 Mon 11/28/05 Wed 12/21/05 Mon 11/28/05 Wed 12/21/05 NE I 100%

196 SILVER RADIANCE From PARK GATE To CUL-DE-SAC 8 Wed 12/7/05 Wed 12/14/05 Mon 11/28/05 Thu 12/1/05 Mon 11/28/05 Thu 12/1/05 NE I 100%

226 QUAKERTOWN From VANCE JACKSON To MOSSBANK 8 Mon 11/28/05 Fri 12/2/05 Mon 11/28/05 Wed 11/30/05 Mon 11/28/05 Wed 11/30/05 NW I 100%

185 CHARTERVILLE From SHADOWLAND To VANCE JACKSON 8 Mon 12/5/05 Thu 12/8/05 Mon 12/5/05 Thu 12/8/05 Mon 12/5/05 Thu 12/8/05 NW I 100%

195 CHATEAU FOREST From TIMBER FOREST To CUL-DE-SAC 8 Mon 1/16/06 Thu 1/19/06 Tue 12/6/05 Thu 1/19/06 Tue 12/6/05 Thu 1/19/06 NW I 100%
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197 FOREST ISLAND From PARK FOREST To CUL-DE-SAC 8 Mon 12/5/05 Tue 12/6/05 Tue 12/6/05 Mon 12/19/05 Tue 12/6/05 Mon 12/19/05 NE I 100%

198 CASA BELLA From IH 10 To DEAD END 8 Mon 12/12/05 Thu 12/15/05 Mon 12/12/05 Fri 12/16/05 Mon 12/12/05 Fri 12/16/05 NW I 100%

204 CHAMBERS From TUPELO To FREDERCIKSBURG 8 Fri 12/16/05 Wed 12/21/05 Fri 12/16/05 Thu 12/22/05 Fri 12/16/05 Thu 12/22/05 NW I 100%

214 Citadel Plz From Gault To Broadway 9 Mon 2/6/06 Thu 2/9/06 Mon 2/6/06 Wed 2/8/06 Mon 2/6/06 Wed 2/8/06 NW I 100%

215 Country Village From Gault To 410 9 Fri 2/10/06 Wed 2/15/06 Fri 2/10/06 Tue 2/14/06 Fri 2/10/06 Tue 2/14/06 NW I 100%

225 TRIPLETT From JONES MALTSBERGER To DISCO 9 Thu 2/16/06 Tue 2/21/06 Tue 2/21/06 Thu 3/2/06 Tue 2/21/06 Thu 3/2/06 NW I 100%

218 Colquitt From Tarton To Chevening 9 Wed 2/22/06 Fri 2/24/06 Fri 3/3/06 Fri 3/17/06 Fri 3/3/06 Fri 3/17/06 NW I 100%

216 Granada From Tango To San Pedro 9 Mon 2/27/06 Wed 3/1/06 Mon 3/6/06 Mon 3/27/06 Mon 3/6/06 Mon 3/27/06 NW I 100%

211 MERRY TRAIL From MEMORY TRAIL To TRAIL CREST 9 Mon 3/13/06 Thu 3/16/06 Wed 3/22/06 Fri 3/31/06 Wed 3/22/06 Fri 3/31/06 NW I 100%

217 Morning Court From Dead End To Dead End 9 Wed 3/8/06 Fri 3/10/06 Fri 3/24/06 Thu 3/30/06 Fri 3/24/06 Thu 3/30/06 NW I 100%

251 Vandiver From Wyndale To Cave Lane 10 Thu 6/15/06 Fri 6/16/06 Wed 6/22/05 Fri 6/24/05 Wed 6/22/05 Fri 6/24/05 NE I 100%

237 Champlain From Greenjay To Ghent 10 Tue 1/3/06 Mon 1/9/06 Tue 1/3/06 Mon 1/9/06 Tue 1/3/06 Mon 1/9/06 NE I 100%

236 Dare Ln. From Greenjay To Ghent 10 Thu 1/5/06 Tue 1/10/06 Thu 1/5/06 Tue 1/10/06 Thu 1/5/06 Tue 1/10/06 NE I 100%

235 Grey Hawk From Greenjay To Bobwhite 10 Mon 1/9/06 Thu 1/12/06 Mon 1/9/06 Wed 1/11/06 Mon 1/9/06 Wed 1/11/06 NE I 100%

234 Nuthatch From Greenjay To Bobwhite 10 Thu 1/12/06 Tue 1/17/06 Thu 1/12/06 Fri 1/13/06 Thu 1/12/06 Fri 1/13/06 NE I 100%

232 Blue Heron From Greenjay To Bobwhite 10 Mon 1/23/06 Wed 1/25/06 Tue 1/17/06 Thu 1/19/06 Tue 1/17/06 Thu 1/19/06 NE I 100%

233 Flicker From Greenjay To Bobwhite 10 Wed 1/18/06 Fri 1/20/06 Wed 1/18/06 Wed 1/18/06 Wed 1/18/06 Wed 1/18/06 NE I 100%

238 Ghent From Champlain To dead end 10 Thu 1/26/06 Fri 1/27/06 Wed 1/18/06 Fri 1/27/06 Wed 1/18/06 Fri 1/27/06 NE I 100%

231 Greenjay Dr. From Bobwhite To Champlain 10 Fri 2/3/06 Thu 2/9/06 Thu 1/26/06 Mon 1/30/06 Thu 1/26/06 Mon 1/30/06 NE I 100%

230 Bobwhite Dr. From Higgins To Ghent 10 Mon 1/30/06 Fri 2/3/06 Fri 1/27/06 Fri 2/3/06 Fri 1/27/06 Fri 2/3/06 NE I 100%

227 Canary Cr. From Canary Ln. To dead end 10 Thu 2/9/06 Tue 2/14/06 Thu 2/9/06 Wed 2/15/06 Thu 2/9/06 Wed 2/15/06 NE I 100%

228 Sparrow From Canary Ln. To dead end 10 Mon 2/20/06 Tue 2/21/06 Mon 2/13/06 Thu 2/16/06 Mon 2/13/06 Thu 2/16/06 NE I 100%

229 Bluetop From Canary Ln. To dead end 10 Wed 2/22/06 Thu 2/23/06 Mon 2/13/06 Thu 2/16/06 Mon 2/13/06 Thu 2/16/06 NE I 100%

243 Sunny Glen From Pebble Glen To Bohill 10 Mon 2/13/06 Fri 2/17/06 Mon 2/13/06 Tue 2/28/06 Mon 2/13/06 Tue 2/28/06 NE I 100%

252 Pelican Ln. From Swallow To dead end 10 Mon 2/20/06 Wed 2/22/06 Tue 2/21/06 Thu 3/2/06 Tue 2/21/06 Thu 3/2/06 NE I 100%

213 Canary Ln. From Higgins To Pelican Ln 10 Thu 2/23/06 Mon 2/27/06 Thu 2/23/06 Wed 3/1/06 Thu 2/23/06 Wed 3/1/06 NE I 100%

269 Sandiland From Anacacho To dead end 10 Tue 2/28/06 Wed 3/1/06 Fri 3/3/06 Wed 3/8/06 Fri 3/3/06 Wed 3/8/06 NE I 100%

248 Clover Hill From Mayspring To dead end 10 Thu 3/2/06 Tue 3/7/06 Mon 3/6/06 Thu 3/9/06 Mon 3/6/06 Thu 3/9/06 NE I 100%

249 SWALLOW From HIGGINS To MAYSPRING 10 Wed 3/8/06 Mon 3/13/06 Wed 3/8/06 Wed 3/15/06 Wed 3/8/06 Wed 3/15/06 NE I 100%

256 Fairway Hedge From Fairway Oaks To Bell 10 Tue 3/14/06 Mon 3/20/06 Thu 3/30/06 Mon 4/3/06 Thu 3/30/06 Mon 4/3/06 NE I 100%

182 BROMLEY From HIGGINS To SHERWOOD WAY 10 Tue 5/16/06 Fri 5/19/06 Fri 3/31/06 Tue 4/4/06 Fri 3/31/06 Tue 4/4/06 SW I 100%

250 STERLINGFORD From BROMLEY To DEAD END 10 Fri 5/26/06 Fri 6/2/06 Mon 4/3/06 Tue 4/4/06 Mon 4/3/06 Tue 4/4/06 SW I 100%

255 Fairway Peak From Bell To dead end 10 Tue 3/21/06 Wed 3/22/06 Mon 4/3/06 Fri 4/7/06 Mon 4/3/06 Fri 4/7/06 NE I 100%

183 Old Bond From Briardale To Stradford Pl 10 Mon 6/19/06 Thu 6/22/06 Wed 4/5/06 Wed 4/5/06 Wed 4/5/06 Wed 4/5/06 SW I 100%

239 Guadalajara From Alamo Blanco To Chapala Way 10 Wed 6/7/06 Wed 6/14/06 Thu 4/6/06 Thu 4/13/06 Thu 4/6/06 Thu 4/13/06 NW I 100%

281 Northern Oak From Bell To dead end 10 Mon 5/1/06 Tue 5/2/06 Fri 4/7/06 Thu 4/13/06 Fri 4/7/06 Thu 4/13/06 SE I 100%

278 Winding Hill From Fairway Oaks To Smoke Way 10 Mon 5/22/06 Thu 5/25/06 Mon 4/10/06 Tue 4/11/06 Mon 4/10/06 Tue 4/11/06 SE I 100%

279 Mesquite Smoke From Smoke Way To dead end 10 Thu 4/27/06 Fri 4/28/06 Mon 4/10/06 Tue 4/11/06 Mon 4/10/06 Tue 4/11/06 SE I 100%

280 Smoke Way From Bell To Winding Hill 10 Thu 3/23/06 Fri 3/24/06 Mon 4/10/06 Tue 4/11/06 Mon 4/10/06 Tue 4/11/06 NE I 100%

246 Sunny Grove From Sunny Glen To dead end 10 Mon 3/27/06 Tue 3/28/06 Tue 4/11/06 Wed 4/12/06 Tue 4/11/06 Wed 4/12/06 NE I 100%

247 Stoney Climb From Sunny Glen To Wood Breeze 10 Fri 4/7/06 Fri 4/7/06 Tue 4/11/06 Thu 4/13/06 Tue 4/11/06 Thu 4/13/06 NE I 100%

244 Stoney View From Pebble Walk To dead end 10 Wed 4/5/06 Thu 4/6/06 Wed 4/12/06 Tue 4/18/06 Wed 4/12/06 Tue 4/18/06 NE I 100%

270 Shady Breezes From Sunny Glen To dead end 10 Mon 4/10/06 Tue 4/11/06 Wed 4/12/06 Tue 4/18/06 Wed 4/12/06 Tue 4/18/06 NE I 100%

240 Alamo Blanco From Thousand Oaks To El Sendero 10 Mon 6/5/06 Wed 6/7/06 Thu 4/13/06 Tue 4/25/06 Thu 4/13/06 Tue 4/25/06 NW I 100%

274 Saddle Ridge From Bell Crest To Cedar Moss 10 Wed 4/12/06 Thu 4/13/06 Tue 4/18/06 Wed 4/19/06 Tue 4/18/06 Wed 4/19/06 NE I 100%

241 Cobble Crest From Bell Crest To dead end 10 Fri 4/14/06 Fri 4/14/06 Thu 4/20/06 Mon 4/24/06 Thu 4/20/06 Mon 4/24/06 NE I 100%

253 CHAPALA WAY From THOUSAND OAKS To GUADALAJARA 10 Thu 6/15/06 Fri 6/16/06 Thu 4/20/06 Tue 4/25/06 Thu 4/20/06 Tue 4/25/06 NW I 100%

254 Crested Rock From Bohill To dead end 10 Wed 4/19/06 Thu 4/20/06 Tue 4/25/06 Wed 4/26/06 Tue 4/25/06 Wed 4/26/06 NE I 100%
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276 Crested Creek From Barhill  To Crested Grove 10 Fri 4/21/06 Fri 4/21/06 Tue 4/25/06 Tue 4/25/06 Tue 4/25/06 Tue 4/25/06 NE I 100%

245 Crested Pt. From Sunny Walk To dead end 10 Mon 4/17/06 Tue 4/18/06 Tue 4/25/06 Thu 4/27/06 Tue 4/25/06 Thu 4/27/06 NE I 100%

275 Cedar Moss From Saddle Ridge To Pleasant View 10 Fri 5/12/06 Mon 5/15/06 Tue 4/25/06 Tue 4/25/06 Tue 4/25/06 Tue 4/25/06 NE I 100%

271 Pleasant View From Bell Crest To Farm Wood 10 Fri 5/5/06 Tue 5/9/06 Wed 4/26/06 Thu 5/4/06 Wed 4/26/06 NA NE I 65%

273 Farm Wood From Pleasant View To dead end 10 Wed 4/26/06 Wed 4/26/06 Thu 4/27/06 Tue 5/2/06 Thu 4/27/06 Tue 5/2/06 NE I 100%

272 Old Castle From Pleasant View To dead end 10 Wed 5/10/06 Thu 5/11/06 Mon 5/1/06 Mon 5/1/06 Mon 5/1/06 Mon 5/1/06 NE I 100%

277 Crested Land From Bell Crest To Crested Rise 10 Mon 4/24/06 Tue 4/25/06 Mon 5/1/06 Thu 5/4/06 Mon 5/1/06 NA NE I 20%

242 Pebble Glen From Pebble Walk To Sunny Glen 10 Wed 5/3/06 Thu 5/4/06 Tue 5/2/06 Thu 5/4/06 Tue 5/2/06 NA NE I 20%

307 2006 Full-Depth Reclamation - City Force 0 Sat 10/1/05 Sat 10/1/05 Mon 10/3/05 Wed 9/13/06 Mon 10/3/05 NA 74%

392 RAMONA From ANGELES To FREDERICKSBURG 1 Thu 8/24/06 Fri 8/25/06 Mon 5/22/06 Tue 5/23/06 NA NARECLAMATION 0%

393 SANTA MONICA From ANGELES To CATALINA 1 Wed 8/16/06 Fri 8/18/06 Wed 5/24/06 Thu 5/25/06 NA NARECLAMATION 0%

394 RHODE From OLMOS To FRESNO 1 Wed 8/23/06 Wed 8/23/06 Fri 5/26/06 Fri 5/26/06 NA NARECLAMATION 0%

356 SACRAMENTO From IH 10 To DEAD END (EAST) 1 Mon 8/21/06 Tue 8/22/06 Thu 7/13/06 Fri 7/14/06 NA NARECLAMATION 0%

359 AGANIER From SUMMIT To GRAMMERCY 1 Mon 8/28/06 Mon 8/28/06 Tue 7/25/06 Tue 7/25/06 NA NARECLAMATION 0%

334 HABY From BLANCO To DEAD END 1 Tue 8/29/06 Wed 8/30/06 Wed 7/26/06 Thu 7/27/06 NA NARECLAMATION 0%

358 LEWIS From ASHBY To FRENCH 1 Thu 8/31/06 Thu 8/31/06 Wed 8/2/06 Wed 8/2/06 NA NARECLAMATION 0%

357 ATLANTA From DALLAS To DEAD END 1 Fri 9/1/06 Tue 9/5/06 Thu 8/3/06 Tue 8/8/06 NA NARECLAMATION 0%

355 REFUGIO From ALAMO To DEAD END 1 Tue 9/5/06 Tue 9/5/06 Tue 8/15/06 Tue 8/15/06 NA NARECLAMATION 0%

348 CALLAGHAN From PRESA To LABOR 1 Wed 9/6/06 Wed 9/6/06 Wed 8/16/06 Wed 8/16/06 NA NARECLAMATION 0%

350 RIO GRANDE From HOUSTON To COMMERCE 2 Mon 11/7/05 Fri 11/11/05 Mon 11/7/05 Fri 11/11/05 Mon 11/7/05 Fri 11/11/05RECLAMATION 100%

398 POLARIS From HOUSTON To COMMERCE 2 Thu 11/10/05 Tue 11/15/05 Tue 11/8/05 Wed 11/16/05 Tue 11/8/05 Wed 11/16/05RECLAMATION 100%

399 GEVERS From HOUSTON To COMMERCE 2 Mon 11/14/05 Fri 11/18/05 Mon 11/14/05 Mon 11/28/05 Mon 11/14/05 Mon 11/28/05RECLAMATION 100%

397 ARTHUR From NEW BRAUNFELS To MITTMAN 2 Wed 11/16/05 Mon 11/21/05 Wed 11/16/05 Tue 11/29/05 Wed 11/16/05 Tue 11/29/05RECLAMATION 100%

396 IRA ALDRIDGE From GEVERS To HUDSON 2 Mon 11/21/05 Wed 11/23/05 Mon 11/21/05 Mon 11/28/05 Mon 11/21/05 Mon 11/28/05RECLAMATION 100%

312 HOLMGREEN From RIGSBY To MY LANE 2 Mon 11/28/05 Fri 12/2/05 Mon 11/28/05 Wed 12/14/05 Mon 11/28/05 Wed 12/14/05RECLAMATION 100%

373 COLONIAL SUN From GLACIER SUN To DEAD END ( SAWS ) 2 Wed 11/30/05 Mon 12/5/05 Thu 12/1/05 Thu 2/9/06 Thu 12/1/05 Thu 2/9/06RECLAMATION 100%

308 PLEASANTON  From 410 To MAUERMAN 3 Mon 10/24/05 Fri 11/4/05 Mon 10/24/05 Thu 11/10/05 Mon 10/24/05 Thu 11/10/05RECLAMATION 100%

309 Reclamation 0 Mon 10/24/05 Fri 11/4/05 Mon 10/24/05 Fri 11/4/05 Mon 10/24/05 Fri 11/4/05 100%

310 Overlay 0 Mon 10/31/05 Tue 11/8/05 Mon 10/31/05 Thu 11/10/05 Mon 10/31/05 Thu 11/10/05 100%

344 Avant From Hackberry To Walters 3 Mon 12/5/05 Mon 12/12/05 Mon 12/12/05 Wed 1/4/06 Mon 12/12/05 Wed 1/4/06RECLAMATION 100%

340 DREXEL From HACKBERRY To US 90 WFR 3 Thu 12/15/05 Tue 12/20/05 Thu 12/29/05 Tue 1/3/06 Thu 12/29/05 Tue 1/3/06RECLAMATION 100%

335 BURTON From GILLETTE To BAETZ 3 Fri 12/9/05 Thu 12/15/05 Fri 12/30/05 Tue 1/10/06 Fri 12/30/05 Tue 1/10/06RECLAMATION 100%

337 Ely From Bernard To Ashley 3 Wed 12/14/05 Mon 12/19/05 Tue 1/3/06 Wed 1/4/06 Tue 1/3/06 Wed 1/4/06RECLAMATION 100%

336 Drexel From Pine To Piedmont 3 Wed 12/14/05 Mon 12/19/05 Thu 1/5/06 Mon 1/9/06 Thu 1/5/06 Mon 1/9/06RECLAMATION 100%

338 McDOUGAL From CLARK To WAUGH 3 Mon 12/19/05 Fri 12/23/05 Fri 1/6/06 Thu 1/12/06 Fri 1/6/06 Thu 1/12/06RECLAMATION 100%

339 McDOUGAL From WAUGH To GOLIAD 3 Wed 12/21/05 Wed 12/28/05 Fri 1/6/06 Fri 1/13/06 Fri 1/6/06 Fri 1/13/06RECLAMATION 100%

420 Coney From Clark To Goliad 3 Mon 12/12/05 Fri 12/16/05 Mon 1/9/06 Tue 1/17/06 Mon 1/9/06 Tue 1/17/06RECLAMATION 100%

311 WINNIFRED From LORRAINE To HAFER 3 Thu 12/29/05 Tue 1/3/06 Wed 1/11/06 Wed 1/18/06 Wed 1/11/06 Wed 1/18/06RECLAMATION 100%

343 Dickson From Pleasanton To Boswell 3 Wed 1/11/06 Fri 1/13/06 Wed 1/11/06 Fri 1/20/06 Wed 1/11/06 Fri 1/20/06RECLAMATION 100%

333 Broadbent From Fair To Steves 3 Mon 1/9/06 Fri 1/13/06 Fri 1/13/06 Thu 1/19/06 Fri 1/13/06 Thu 1/19/06RECLAMATION 100%

341 Old Corpus Christi Circle From Old Corpus Christi To Dead End 3 Tue 12/27/05 Thu 12/29/05 Fri 1/13/06 Tue 1/17/06 Fri 1/13/06 Tue 1/17/06RECLAMATION 100%

342 Glasgow From Copinsay To Military 3 Tue 1/3/06 Fri 1/6/06 Tue 1/17/06 Tue 1/31/06 Tue 1/17/06 Tue 1/31/06RECLAMATION 100%

383 MEADOW VALLEY From RAY ELLISON To SUN VALLEY 4 Mon 3/6/06 Wed 3/8/06 Tue 2/21/06 Wed 3/8/06 Tue 2/21/06 Wed 3/8/06RECLAMATION 100%

382 APPLE VALLEY From RAY ELLISON To HAZEL VALLEY 4 Wed 3/8/06 Fri 3/10/06 Thu 2/23/06 Fri 3/10/06 Thu 2/23/06 Fri 3/10/06RECLAMATION 100%

384 PALM VALLEY From APPLE VALLEY To DEAD END 4 Thu 3/9/06 Mon 3/13/06 Thu 2/23/06 Thu 3/16/06 Thu 2/23/06 Thu 3/16/06RECLAMATION 100%

375 MALLEY From ZARZAMORA To ROCKWELL 4 Tue 3/14/06 Thu 3/16/06 Mon 2/27/06 Thu 3/16/06 Mon 2/27/06 Thu 3/16/06RECLAMATION 100%

378 CONDE From CABALLERO To GILLETTE 4 Thu 3/16/06 Fri 3/17/06 Wed 3/1/06 Mon 4/24/06 Wed 3/1/06 Mon 4/24/06RECLAMATION 100%

379 LA RONDA From EDRIS To CUL DE SAC 4 Mon 4/3/06 Wed 4/5/06 Thu 3/2/06 Wed 4/5/06 Thu 3/2/06 Wed 4/5/06RECLAMATION 100%
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377 CABALLERO From CERRO VERDE To VIZ REY 4 Wed 3/29/06 Fri 3/31/06 Mon 3/6/06 Mon 3/27/06 Mon 3/6/06 Mon 3/27/06RECLAMATION 100%

376 EDRIS From CERRO VERDE To DEAD END 4 Wed 4/5/06 Fri 4/7/06 Wed 3/8/06 Mon 3/27/06 Wed 3/8/06 Mon 3/27/06RECLAMATION 100%

380 CERRO VERDE From MALLEY To EDRIS 4 Mon 3/27/06 Wed 3/29/06 Wed 3/8/06 Fri 3/10/06 Wed 3/8/06 Fri 3/10/06RECLAMATION 100%

381 BOILING BROOK From SAND HARBOR To INGRAM 4 Mon 4/17/06 Thu 4/20/06 Mon 3/13/06 Thu 3/23/06 Mon 3/13/06 Thu 3/23/06RECLAMATION 100%

385 INGRAM From MARBACH To HUNT LANE 4 Mon 4/10/06 Wed 4/12/06 Wed 3/15/06 Fri 7/28/06 Wed 3/15/06 NARECLAMATION 6%

322 COVEL From LANDFILL ENTRANCE RD. To OLD PEARSALL 4 Wed 4/12/06 Fri 4/14/06 Thu 4/6/06 Mon 4/24/06 Thu 4/6/06 Mon 4/24/06RECLAMATION 100%

410 KIKASTER From EL PASO To SAN FERNANDO 5 Mon 10/3/05 Wed 10/5/05 Mon 10/3/05 Wed 10/5/05 Mon 10/3/05 Wed 10/5/05RECLAMATION 100%

406 ARBOR From ELMENDORF To DEAD END 5 Wed 3/1/06 Thu 3/2/06 Mon 11/28/05 Tue 11/29/05 Mon 11/28/05 Tue 11/29/05RECLAMATION 100%

321 LUBBOCK From ALVAREZ To CORDERO 5 Tue 1/17/06 Fri 1/20/06 Mon 1/23/06 Mon 2/6/06 Mon 1/23/06 Mon 2/6/06RECLAMATION 100%

404 BRAZOS From SALINAS To MARTIN 5 Mon 1/23/06 Tue 1/24/06 Mon 1/23/06 Fri 2/17/06 Mon 1/23/06 Fri 2/17/06RECLAMATION 100%

401 Matamoras From San Marcos To Salado 5 Thu 1/19/06 Mon 1/23/06 Tue 1/24/06 Mon 2/13/06 Tue 1/24/06 Mon 2/13/06RECLAMATION 100%

405 SALTILLO From APACHE To DEAD END 5 Tue 1/24/06 Thu 1/26/06 Tue 1/24/06 Thu 2/9/06 Tue 1/24/06 Thu 2/9/06RECLAMATION 100%

407 SANTIAGO From HAMILTON To CANARIO 5 Wed 1/25/06 Fri 1/27/06 Wed 1/25/06 Wed 2/15/06 Wed 1/25/06 Wed 2/15/06RECLAMATION 100%

408 CANARIO From VERA CRUZ To CHIHUAHUA 5 Thu 1/26/06 Fri 1/27/06 Thu 1/26/06 Wed 2/15/06 Thu 1/26/06 Wed 2/15/06RECLAMATION 100%

402 Matthews From Barclay To 21st 5 Thu 2/16/06 Fri 2/17/06 Wed 2/1/06 Fri 2/17/06 Wed 2/1/06 Fri 2/17/06RECLAMATION 100%

409 SANTIAGO ALLEY From TRINITY To NAVIDAD 5 Mon 1/30/06 Wed 2/1/06 Wed 2/1/06 Wed 2/22/06 Wed 2/1/06 Wed 2/22/06RECLAMATION 100%

418 SAN PATRICIO From ZARZAMORA To DEAD END 5 Wed 2/1/06 Fri 2/3/06 Wed 2/1/06 Tue 2/14/06 Wed 2/1/06 Tue 2/14/06RECLAMATION 100%

364 23RD From HOUSTON To MARTIN 5 Wed 2/22/06 Fri 2/24/06 Thu 2/2/06 Fri 2/24/06 Thu 2/2/06 Fri 2/24/06RECLAMATION 100%

417 Buena Vista From Panuco To Dead End 5 Mon 2/27/06 Tue 2/28/06 Thu 2/2/06 Tue 2/28/06 Thu 2/2/06 Tue 2/28/06RECLAMATION 100%

332 ROUNDS From ZARZAMORA To CALAVERAS 5 Tue 2/14/06 Wed 2/15/06 Wed 2/8/06 Wed 2/15/06 Wed 2/8/06 Wed 2/15/06RECLAMATION 100%

416 Lyons From Zarzamora To Dead End 5 Mon 2/13/06 Tue 2/14/06 Wed 2/8/06 Wed 2/15/06 Wed 2/8/06 Wed 2/15/06RECLAMATION 100%

414 Rivas From Zarzamora To Dead End 5 Wed 2/8/06 Thu 2/9/06 Thu 2/9/06 Wed 2/15/06 Thu 2/9/06 Wed 2/15/06RECLAMATION 100%

415 Roberts From Zarzamora To Dead End 5 Thu 2/9/06 Fri 2/10/06 Thu 2/9/06 Tue 2/14/06 Thu 2/9/06 Tue 2/14/06RECLAMATION 100%

419 GLADSTONE From PLEASANTON To IH 35 5 Fri 2/3/06 Tue 2/7/06 Fri 2/10/06 Wed 3/8/06 Fri 2/10/06 Wed 3/8/06RECLAMATION 100%

403 RUIZ From McMULLEN To SAN JOAQUIN 5 Mon 2/20/06 Thu 2/23/06 Fri 2/17/06 Thu 2/23/06 Fri 2/17/06 Thu 2/23/06RECLAMATION 100%

314 WATERS EDGE From INGRAM To LOOP 410 6 Mon 5/15/06 Wed 5/17/06 Fri 6/2/06 Mon 6/5/06 NA NARECLAMATION 0%

345 Durant From Acme To 40th (HUD108) 6 Thu 5/18/06 Mon 5/22/06 Tue 6/13/06 Thu 6/15/06 NA NARECLAMATION 0%

346 MORAIMA From CASTROVILLE To ELDRIDGE 6 Mon 5/22/06 Wed 5/24/06 Fri 6/16/06 Mon 6/19/06 NA NARECLAMATION 0%

347 ARNAZ From ACME To LAVERNE 6 Thu 5/25/06 Fri 5/26/06 Tue 6/20/06 Thu 6/22/06 NA NARECLAMATION 0%

360 MARBAUCH From 34TH To 40TH 6 Mon 5/29/06 Thu 6/1/06 Fri 6/23/06 Tue 6/27/06 NA NARECLAMATION 0%

361 37th From OLD HWY 90 To JOE BLANKS 6 Thu 6/1/06 Mon 6/5/06 Wed 6/28/06 Mon 7/3/06 NA NARECLAMATION 0%

362 38TH From OLD HWY 90 To JOE BLANKS 6 Mon 6/5/06 Thu 6/8/06 Wed 7/5/06 Fri 7/7/06 NA NARECLAMATION 0%

363 39TH From OLD HWY 90 To JOE BLANKS 6 Thu 6/8/06 Mon 6/12/06 Mon 7/10/06 Tue 7/11/06 NA NARECLAMATION 0%

390 VARSITY From WAKE FORST To BANDERA 7 Wed 8/2/06 Tue 8/8/06 Mon 4/3/06 Tue 4/4/06 Mon 4/3/06 Tue 4/4/06RECLAMATION 100%

318 STARDUST From INGRAM To EBONY 7 Thu 7/13/06 Mon 7/17/06 Mon 5/1/06 Fri 5/5/06 Mon 5/1/06 NARECLAMATION 90%

319 CHERYL From 36TH To BANDERA 7 Thu 7/27/06 Tue 8/1/06 Wed 5/3/06 Tue 5/9/06 Wed 5/3/06 NARECLAMATION 20%

387 LIGUSTRUM From BANDERA To MARQUETTE 7 Fri 7/21/06 Wed 7/26/06 Mon 5/8/06 Wed 5/10/06 NA NARECLAMATION 0%

388 NUELON From WOODLAWN To DEAD END 7 Wed 8/9/06 Thu 8/10/06 Thu 5/11/06 Fri 5/12/06 NA NARECLAMATION 0%

389 NOTRE  DAME From GEN MCMULLEN To OVERHILL 7 Fri 8/11/06 Wed 8/16/06 Mon 5/15/06 Tue 5/16/06 NA NARECLAMATION 0%

391 JOHN ADAMS From ST. CLOUD To COLLEEN 7 Mon 7/17/06 Thu 7/20/06 Wed 5/17/06 Fri 5/19/06 NA NARECLAMATION 0%

354 BENRUS From FIG To CULEBRA 7 Mon 7/3/06 Thu 7/6/06 Tue 5/30/06 Thu 6/1/06 NA NARECLAMATION 0%

353 BOGUE From GROFF To FIG 7 Fri 7/7/06 Mon 7/10/06 Tue 6/6/06 Wed 6/7/06 NA NARECLAMATION 0%

320 SURRELS From GROFF To STAIN 7 Mon 7/10/06 Thu 7/13/06 Thu 6/8/06 Mon 6/12/06 NA NARECLAMATION 0%

316 SAN SIMEON From SAN ANDRES To LAVEN 7 Mon 6/19/06 Thu 6/22/06 Mon 7/17/06 Thu 7/20/06 NA NARECLAMATION 0%

315 SAN BENITO From SAN ANDREAS To EL CENTRO 7 Wed 6/21/06 Fri 6/23/06 Fri 7/21/06 Mon 7/24/06 NA NARECLAMATION 0%

313 BENRUS From CULEBRA To HEMPHILL 7 Wed 6/28/06 Fri 6/30/06 Fri 7/28/06 Tue 8/1/06 NA NARECLAMATION 0%

317 SANTA CRUZ From SAN ANDREAS To LAVEN 7 Fri 6/23/06 Tue 6/27/06 Wed 8/9/06 Mon 8/14/06 NA NARECLAMATION 0%

374 Ticonderoga From Ironside To Northhampton 8 Mon 3/20/06 Fri 3/24/06 Mon 3/20/06 Wed 4/5/06 Mon 3/20/06 Wed 4/5/06RECLAMATION 100%
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412 BIG MEADOWS From VANCE JACKSON To STOCKBRIDGE 8 Mon 4/24/06 Wed 4/26/06 Thu 3/30/06 Thu 3/30/06 Thu 3/30/06 Thu 3/30/06RECLAMATION 100%

352 DOROTHY LOUISE From BEVERLY MAE WEST To BABCOCK 8 Mon 5/8/06 Wed 5/10/06 Thu 4/20/06 Tue 5/2/06 Thu 4/20/06 Tue 5/2/06RECLAMATION 100%

411 LAUREATE From PRUE To FREDERCIKSBURG 8 Tue 5/2/06 Thu 5/4/06 Sat 4/22/06 Wed 5/3/06 Sat 4/22/06 NARECLAMATION 90%

413 TANTIVITY From BLUESTONE To GREENSTONE 8 Wed 5/10/06 Fri 5/12/06 Mon 4/24/06 Fri 5/5/06 Mon 4/24/06 NARECLAMATION 90%

386 SPOTSWOOD From CLIFTON FORGE To CUL DE SAC 8 Fri 4/21/06 Tue 4/25/06 Wed 4/26/06 Mon 5/1/06 Wed 4/26/06 Mon 5/1/06RECLAMATION 100%

400 VERDE, S From VERDE, N To BELGA 8 Wed 5/3/06 Fri 5/5/06 Thu 4/27/06 Fri 5/5/06 Thu 4/27/06 NARECLAMATION 95%

395 WEDGEWOOD From WEDGEWOOD  To DEAD END 8 Mon 5/1/06 Wed 5/3/06 Mon 5/1/06 Mon 5/1/06 Mon 5/1/06 Mon 5/1/06RECLAMATION 100%

325 Tarton From Aronet To Gunter Grove 9 Thu 9/28/06 Thu 9/28/06 Mon 3/13/06 Fri 3/17/06 Mon 3/13/06 Fri 3/17/06RECLAMATION 100%

351 Eckminister From Bitters Rd To Dead End 9 Thu 9/7/06 Fri 9/8/06 Thu 8/17/06 Fri 8/18/06 NA NARECLAMATION 0%

331 BITTERS From STUNTMAN To JONES-MALTSBERGER 9 Fri 9/8/06 Fri 9/8/06 Mon 8/21/06 Mon 8/21/06 NA NARECLAMATION 0%

365 Wycombe From Jones Maltsberger To Walthampton 9 Mon 9/11/06 Mon 9/11/06 Tue 8/22/06 Tue 8/22/06 NA NARECLAMATION 0%

366 Walthampton From Starcrest To Lochshire 9 Tue 9/12/06 Tue 9/12/06 Wed 8/23/06 Wed 8/23/06 NA NARECLAMATION 0%

368 Lochshire From Walthampton To Wethersfield 9 Wed 9/13/06 Wed 9/13/06 Thu 8/24/06 Thu 8/24/06 NA NARECLAMATION 0%

367 Wethersfield From Lochshire To Starcrest 9 Thu 9/14/06 Thu 9/14/06 Fri 8/25/06 Fri 8/25/06 NA NARECLAMATION 0%

369 Bellshire From Wethersfield To Cul-de-sac 9 Fri 9/15/06 Fri 9/15/06 Mon 8/28/06 Mon 8/28/06 NA NARECLAMATION 0%

370 Beconsfield From Wethersfield To Cul-de-sac 9 Mon 9/18/06 Mon 9/18/06 Tue 8/29/06 Tue 8/29/06 NA NARECLAMATION 0%

371 ALYSBURY From BECKINGTON To CUL-DE-SAC 9 Tue 9/19/06 Tue 9/19/06 Wed 8/30/06 Wed 8/30/06 NA NARECLAMATION 0%

372 Beckington From Alysbury To Cul-de-sac 9 Wed 9/20/06 Wed 9/20/06 Thu 8/31/06 Thu 8/31/06 NA NARECLAMATION 0%

323 COKER LOOP W From ARION PKWY To DEAD END 9 Thu 9/21/06 Thu 9/21/06 Fri 9/1/06 Fri 9/1/06 NA NARECLAMATION 0%

324 GORDON From NAKOMA, E. To ARION PARKWAY 9 Fri 9/22/06 Fri 9/22/06 Tue 9/5/06 Tue 9/5/06 NA NARECLAMATION 0%

349 CONTOUR From WESTSIDE To HILLSIDE 9 Mon 9/25/06 Mon 9/25/06 Wed 9/6/06 Wed 9/6/06 NA NARECLAMATION 0%

330 Deepwood From Crooked Creek To Cul De Sac 9 Tue 9/26/06 Tue 9/26/06 Thu 9/7/06 Thu 9/7/06 NA NARECLAMATION 0%

326 Shell Creek From Dead End To Sugar Pine 9 Wed 9/27/06 Wed 9/27/06 Fri 9/8/06 Fri 9/8/06 NA NARECLAMATION 0%

328 REGAL From MARQUIS To COLWYN PASS 9 Wed 9/27/06 Wed 9/27/06 Mon 9/11/06 Mon 9/11/06 NA NARECLAMATION 0%

327 Wolf From Isom To Mc Cullough 9 Fri 9/29/06 Fri 9/29/06 Tue 9/12/06 Tue 9/12/06 NA NARECLAMATION 0%

329 BUSBY From EDGEHILL To NEW BRAUNFELS 9 Sat 9/30/06 Sat 9/30/06 Wed 9/13/06 Wed 9/13/06 NA NARECLAMATION 0%

163 2006 Reconstruction - City Force 0 Sat 10/1/05 Sat 10/1/05 Mon 10/24/05 Fri 9/29/06 Mon 10/24/05 NA 54%

169 ROUNDS ALLEY From San Jacinto To Dead End 1 Mon 3/27/06 Fri 4/7/06 Mon 4/24/06 Thu 5/25/06 Mon 4/24/06 NARECONSTRUCTION 40%

170 HERMINE From WEST  To BUCKEYE 1 Mon 5/15/06 Fri 6/2/06 Mon 7/17/06 Fri 8/4/06 NA NARECONSTRUCTION 0%

164 BRENHAVEN From PECAN VALLEY To DEAD END 2 Mon 10/24/05 Fri 12/2/05 Mon 10/24/05 Fri 1/27/06 Mon 10/24/05 Fri 1/27/06RECONSTRUCTION 100%

180 POLARIS From HARDING To DILLWORTH 2 Tue 1/3/06 Fri 1/27/06 Tue 1/3/06 Fri 2/3/06 Tue 1/3/06 Fri 2/3/06RECONSTRUCTION 100%

168 HAYS From NEW BRAUNFELS To WALTERS 2 Mon 6/12/06 Fri 7/14/06 Fri 6/9/06 Fri 7/14/06 NA NARECONSTRUCTION 0%

165 GRIMES From HEDGES To ANDERSON 2 Mon 9/11/06 Fri 9/29/06 Mon 9/11/06 Fri 9/29/06 NA NARECONSTRUCTION 0%

167 GRIMES From HEDGES To MONTANA 2 Mon 9/11/06 Fri 9/29/06 Mon 9/11/06 Fri 9/29/06 NA NARECONSTRUCTION 0%

179 McCAULEY From ESCALON To COMMERCIAL 4 Mon 5/22/06 Fri 6/9/06 Mon 5/8/06 Fri 6/9/06 NA NA NE I 0%

173 RIPP From CULBERSON To HOSACK 5 Mon 1/30/06 Fri 2/24/06 Mon 1/30/06 Tue 3/21/06 Mon 1/30/06 Tue 3/21/06RECONSTRUCTION 100%

171 HALSTEAD From FORREST To ZAVALA 5 Tue 2/21/06 Fri 3/10/06 Tue 2/21/06 Fri 3/10/06 Tue 2/21/06 Fri 3/10/06RECONSTRUCTION 100%

172 Neff from Culebra to Laurel 5 Mon 3/6/06 Fri 3/31/06 Mon 3/6/06 Thu 4/27/06 Mon 3/6/06 Thu 4/27/06RECONSTRUCTION 100%

178 SANTIAGO From ZARZAMORA To NUEVA LEON 5 Mon 3/20/06 Fri 4/7/06 Mon 3/6/06 Tue 5/16/06 Mon 3/6/06 NARECONSTRUCTION 65%

175 Unity From Pleasanton To Dead End 5 Mon 8/7/06 Fri 8/18/06 Mon 8/7/06 Fri 8/18/06 NA NARECONSTRUCTION 0%

176 COMAL From MARTIN To MORALES (UTILITY ENHANCEMENT) 5 Mon 8/21/06 Fri 9/8/06 Fri 8/18/06 Fri 9/8/06 NA NARECONSTRUCTION 0%

174 HUNTERS STAR From Hunters Hawk To Cul De Sac 8 Mon 4/10/06 Fri 4/21/06 Fri 9/15/06 Thu 9/28/06 NA NARECONSTRUCTION 0%

166 CARMEL CHASE From LEGEND POINT To 9 Mon 4/3/06 Fri 4/14/06 Wed 5/24/06 Wed 6/7/06 NA NARECONSTRUCTION 0%

177 Mathilde From Mc Cullough To Isom 9 Mon 4/10/06 Fri 4/28/06 Thu 6/15/06 Thu 7/6/06 NA NARECONSTRUCTION 0%

303 2006 Base and Pavement Repair - City Force 0 Sat 10/1/05 Sat 10/1/05 Wed 11/9/05 Thu 12/29/05 Wed 11/9/05 Thu 12/29/05 100%

306 RIVAS From GEN MCMULLEN To ROSABELL 5 Mon 11/14/05 Fri 11/18/05 Mon 11/21/05 Mon 11/28/05 Mon 11/21/05 Mon 11/28/05 SW II 100%

305 MARKET HILL From FM1604 To at 6765 MARKET HILL ONLY 8 Wed 11/9/05 Thu 11/10/05 Wed 11/9/05 Thu 11/10/05 Wed 11/9/05 Thu 11/10/05 NE II 100%

304 EVANS From STONE OAK To BUSH MS 9 Mon 1/9/06 Fri 1/13/06 Tue 12/27/05 Thu 12/29/05 Tue 12/27/05 Thu 12/29/05 NW II 100%
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92 2006 Micro Surface - Contract 0 Mon 5/1/06 Wed 2/28/07 Mon 2/27/06 Fri 5/26/06 Mon 2/27/06 NA 91%

95 CROFTON From CONSTANCE To GUENTHER 1 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 NA2006 Micro Surface - Contract 30%

96 CONSTANCE From GUENTHER To CROFTON 1 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Fri 5/19/06 Thu 5/11/06 NA2006 Micro Surface - Contract 30%

100 RIMFIRE From HARNESS To ROAN 4 Mon 5/1/06 Wed 2/28/07 Mon 2/27/06 Mon 2/27/06 Mon 2/27/06 Mon 2/27/062006 Micro Surface - Contract 100%

97 LATIGO From HARNESS To WRANGLER 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

98 REMUDA From WRANGLER To HARNESS 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

99 QUIRT From HARNESS To WRANGLER 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

101 RIATA From HARNESS To WRANGLER 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

107 HOBBLE From HARNESS To WRANGLER 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

108 ROAN From WESTSHIRE To CUL-DE-SAC 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

109 WRANGLER From MARBACH To RIMFIRE 4 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/062006 Micro Surface - Contract 100%

102 PRICE From NEW LAREDO HWY. To SOMERSET 4 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Mon 5/22/06 Thu 5/11/06 NA2006 Micro Surface - Contract 30%

103 War Dance From Deer Skin To Cul-de-sac 6 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/062006 Micro Surface - Contract 100%

104 Little Fawn From War Dance To Cul-de-sac 6 Mon 5/1/06 Wed 2/28/07 Tue 4/11/06 Tue 4/25/06 Tue 4/11/06 Tue 4/25/062006 Micro Surface - Contract 100%

105 Deer Skin From Painted Sky To Oakhill 6 Mon 5/1/06 Wed 2/28/07 Tue 4/11/06 Tue 4/25/06 Tue 4/11/06 Tue 4/25/062006 Micro Surface - Contract 100%

106 Painted Sky From Farragut To Deer Skin 6 Mon 5/1/06 Wed 2/28/07 Tue 4/11/06 Mon 4/24/06 Tue 4/11/06 Mon 4/24/062006 Micro Surface - Contract 100%

93 RIDGE ARBOR From CUL DE SAC To CUL DE SAC 6 Mon 5/1/06 Wed 2/28/07 Thu 4/20/06 Fri 5/5/06 Thu 4/20/06 Fri 5/5/062006 Micro Surface - Contract 100%

94 CLIFF PATH From CLIFF WAY To TIMBER PATH 6 Mon 5/1/06 Wed 2/28/07 Thu 4/20/06 Fri 5/5/06 Thu 4/20/06 Fri 5/5/062006 Micro Surface - Contract 100%

110 SPEARHEAD From THUNDER To SUN DANCE 7 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/062006 Micro Surface - Contract 100%

111 TRAVOIS From TOM TOM To DEER HORN 7 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/062006 Micro Surface - Contract 100%

112 LIGHTNING From DEER HORN To CUL-DE-SAC 7 Mon 5/1/06 Wed 2/28/07 Wed 4/12/06 Tue 4/25/06 Wed 4/12/06 Tue 4/25/062006 Micro Surface - Contract 100%

113 BRESNAHAN From HETHERINGTON To JOHN BARRETT (UTILITY ENHANCEMENT) 7 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Wed 5/10/06 Fri 4/21/06 Wed 5/10/062006 Micro Surface - Contract 100%

114 JONES MALTSBERGER From REDLAND To BULVERDE 10 Mon 5/1/06 Wed 2/28/07 Sat 4/22/06 Mon 4/24/06 Sat 4/22/06 Mon 4/24/062006 Micro Surface - Contract 100%

289 2006 Asphalt Recycling and Overlay - Contract 0 Sat 10/1/05 Sat 10/1/05 Wed 4/19/06 Wed 7/5/06 Wed 4/19/06 NA 10%

291 SANTA ROSA From DURANGO To MARTIN 1 Mon 5/1/06 Wed 2/28/07 Fri 6/2/06 Wed 7/5/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

292 ST. MARYS From ALAMO To NUEVA 1 Mon 5/1/06 Wed 2/28/07 Fri 6/2/06 Wed 7/5/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

301 COMMERCE From COCA COLA To WALTERS 2 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Fri 6/30/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

294 COMMERCIAL From GILLETTE To CHAVANEAUX 3 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Tue 6/6/06 Mon 5/1/06 NA2006 Asphalt Recycling and Overlay - Contract 30%

302 PLEASANTON  From MAYFIELD To MILITARY 3 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 6/12/06 Fri 5/5/06 NA2006 Asphalt Recycling and Overlay - Contract 30%

300 PETALUMA From BASCUM To BARRANCA 3 Mon 5/1/06 Wed 2/28/07 Mon 5/8/06 Tue 6/13/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

296 CALLAGHAN From CULEBRA To COMMERCE 6 Mon 5/1/06 Wed 2/28/07 Wed 4/19/06 Fri 5/19/06 Wed 4/19/06 NA2006 Asphalt Recycling and Overlay - Contract 30%

299 INGRAM From CULEBRA To POTRANCO 7 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 Fri 4/21/06 NA2006 Asphalt Recycling and Overlay - Contract 30%

297 CINCINNATI From CAMINO SANTA MARIA To GEN MCMULLEN 7 Mon 5/1/06 Wed 2/28/07 Mon 4/24/06 Thu 5/25/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

298 ECKHERT From BANDERA To CARIBOU (COUNCIL HOLD!) 7 Mon 5/1/06 Wed 2/28/07 Wed 4/26/06 Thu 5/25/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

290 CINNAMON HILL From GUS ECKERT To HAMILTON WOLFE 8 Mon 5/1/06 Wed 2/28/07 Wed 5/3/06 Mon 6/5/06 NA NA2006 Asphalt Recycle - Contract 0%

293 JONES MALTSBERGER From STARCREST To MONEY TREE 9 Mon 5/1/06 Wed 2/28/07 Fri 4/28/06 Wed 5/31/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

295 Weidner Road From IH35 To Randolph Blvd 10 Mon 5/1/06 Wed 2/28/07 Thu 5/18/06 Mon 6/19/06 NA NA2006 Asphalt Recycling and Overlay - Contract 0%

459 2006 Base and Pavement Repair - Contract 0 Sat 10/1/05 Sat 10/1/05 Fri 4/21/06 Tue 5/23/06 NA NA 0%

460 CHURING From BRATTON To PLATTE TRAIL 4 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 NA NABase and Pavement Repair - Contract 0%

461 LONGMONT From PRESCOTT To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 NA NABase and Pavement Repair - Contract 0%

463 KLONDIKE From PRESCOTT To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 NA NABase and Pavement Repair - Contract 0%

464 PRESCOTT From ELLISON To CHURING 4 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 NA NABase and Pavement Repair - Contract 0%

465 PLATTE TRAIL From ELLISON To CHURING 4 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 NA NABase and Pavement Repair - Contract 0%

462 ELLISON From MILITARY To WESTOVER HILLS 6 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Tue 5/23/06 NA NABase and Pavement Repair - Contract 0%

115 2006 Slurry Seal - Contract 0 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA 0%

131 STAGE COACH From GUNSMOKE To RAWHIDE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

132 GLIDER From OBSERVATION To SUGARFOOT 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

133 BUGGYWHIP From GUNSMOKE To LANDING 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%
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134 SKOLOUT From COLT To GUNSMOKE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

135 CARTWHEEL From SPUR To RAWHIDE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

136 BUCKBOARD From SPUR To RAWHIDE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

137 MULESHOE From COLT To HACKAMORE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

138 COLT From US 90 To MULESHOE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

139 GALLOP From BRONCO To RAWHIDE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

140 PONY From GALLOP To CUL DE SAC 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

141 PAINT From GUNSMOKE To AIRLIFT 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

142 AIRLIFT From LOOP 410 To GUNSMOKE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

143 SUGARFOOT From GUNSMOKE To GLIDER 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

144 BUCKSKIN From HACKAMORE To RAWHIDE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

145 HACKAMORE From WESTSHIRE To WESTVILLE 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

146 LANDING From OBSERVATION To BUGGY WHIP 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

147 GUNSMOKE From LANDING To AIR LIFT 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

148 OBSERVATION From SPIRAL To AIR LIFT 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

149 SPIRAL From ALTITUDE To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

150 HACKAMORE From WESTSHIRE To WESTROCK 4 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

116 RIDGE SUN From CUL DE SAC To TIMBER PATH 6 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

126 GILLCROSS WAY From APRIL BEND To NEW GUILBEAU 6 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

127 JEAN VERTE From ROQUEFORT To NEW GUILBEAU 6 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

128 INRIDGE From GALESBURY To BARNSLEY 6 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

129 BOULEAU From PEUPLIER To CUL DE SAC 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

130 AUTUMN MEADOWS From AUTUMN SHADE To AUTUMN SHADOW 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

151 ROUND HILL From MISTY PARK To DOVE FLIGHT 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

152 DOVE FLIGHT From ROUND HILL To DOVE NEST 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

153 DOVE NEST From DOVE FLIGHT To CUL-DE-SAC 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

154 DOVE CIRCLE From DOVE FLIGHT To CUL-DE-SAC 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

155 HILL RIDGE From ROUND HILL To LARK CROSSING 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

156 LARK RIDGE From ROUND HILL To LARK CROSSING 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

157 HAWK TRAIL From ROUND HILL To TREE TOP 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

158 HAWK NEST From HAWK TRAIL To CUL-DE-SAC 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

159 LARK CROSSING From DOVE FLIGHT To TREE TOP 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

160 TREE TOP From DOVE FLIGHT To MISTY PARK 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

161 AIR FLIGHT CIRCLE From AIR FLIGHT To CUL-DE-SAC 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

117 ANTLER CREEK From AXIS RIDGE To DOE CREST 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

118 ANTLER CROSSING From ANTLER CREEK To AXIS RIDGE 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

119 ASHTON WOOD From THICKET TRAIL To CUL DE SAC 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

120 FALLOW RIDGE From CUL DE SAC To FALLOW RUN 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

121 FALLOW RUN From THICKET TRAIL To AXIS RIDGE 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

122 FLINT OAK From THICKET TRAIL To CUL DE SAC 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

123 SAGEWOOD From FALLOW RUN To SPLIT OAK 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

124 SPLIT OAK From FALLOW OAK To SAGEWOOD 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

125 THICKET TRAIL From FALLOW RUN To DOE CREST 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

162 DOWNSHIRE From TRAFALGAR To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Slurry Seal - Contract 0%

284 2006 Reconstruction - Contract Force 0 Mon 3/4/02 Sat 10/1/05 Mon 5/1/06 Thu 3/1/07 NA NA 0%

285 OLIVE From IOWA To WESTFALL (Council Hold) 2 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Reconstruction - Contract Force 0%

286 PIERCE From GRAYSON To IH 35 2 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Reconstruction - Contract Force 0%

287 QUIVER From MOCCASIN To CUL DE SAC 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Reconstruction - Contract Force 0%
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288 SUMMIT From ST. CLOUD To MORNING GLORY 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Reconstruction - Contract Force 0%

421 2006 Hot In-Place Micro-Surface - Contract 0 Sat 10/1/05 Sat 10/1/05 Mon 5/1/06 Thu 3/1/07 Mon 5/1/06 NA 8%

437 BURGESS From ZARZAMORA To NOGALITOS 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Mon 8/14/06 Thu 5/11/06 NA2006 Hot In-Place Micro-Surface - Contract 30%

438 CARLISLE From NOGALITOS To DEAD END 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Fri 8/25/06 Thu 5/11/06 NA2006 Hot In-Place Micro-Surface - Contract 30%

453 HURON From DIVISION To GLADSTONE 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2006 Hot In-Place Micro-Surface - Contract 30%

454 SIMS From BUFFALO To IH 35 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2006 Hot In-Place Micro-Surface - Contract 30%

458 AMES From ZARZAMORA To NOGALITOS 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 5/11/06 Thu 5/11/06 Thu 5/11/062006 Hot In-Place Micro-Surface - Contract 100%

430 MEADOW CLIFF From JOE NEWTON To MEADOW FLOWER 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

431 MEADOW CREEK From CUL DE SAC To PIPERS CREEK 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

432 MEADOW FLOWER From MEADOW HILL To MEADOW CLIFF 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

433 MEADOW GREEN From JOE NEWTON To PIPERS CREEK 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

434 MEADOW LAWN From JOE NEWTON To PIPERS CREEK 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

435 MEADOW RUN From CUL DE SAC To MEADOW GREEN 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

447 MEADOW HILL From JOE NEWTON To MEADOW CLIFF 6 Mon 5/1/06 Wed 2/28/07 Mon 9/25/06 Fri 9/29/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

422 CLIFF WALK From CLIFFVALE To TIMBER PATH 6 Mon 5/1/06 Wed 2/28/07 Fri 9/29/06 Fri 10/6/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

423 SEKULA From CUL DE SAC To CUL DE SAC 6 Mon 5/1/06 Wed 2/28/07 Fri 9/29/06 Fri 10/6/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

425 CLIFF RIDGE From TIMBER PATH To CLIFF POINT 6 Mon 5/1/06 Wed 2/28/07 Fri 9/29/06 Fri 10/6/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

426 CLIFF POINT From CLIFF RIDGE To CLIFFMORE 6 Mon 5/1/06 Wed 2/28/07 Fri 9/29/06 Fri 10/6/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

424 SELENE From SEKULA To CULEBRA 6 Mon 5/1/06 Wed 2/28/07 Fri 10/6/06 Mon 10/16/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

436 WURZBACH From MERKENS To BABCOCK 8 Mon 5/1/06 Wed 2/28/07 Fri 10/6/06 Tue 10/24/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

439 Oneida From Quaker Town To Vance Jackson 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

441 Clear Field From Vance Jackson To North Hampton 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

445 John Rolfe From William Penn To Cul-De-Sac 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

451 PARKDALE From DATAPOINT To IH 10 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

452 Triola From Squanto To Cul-De-Sac 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

455 Stone Haven From Tioga To Litchfield 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

456 Vance Jackson From Oneida To Nantucket 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

457 Bull Run From Cul-De-Sac To 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

444 LOCKHILL-SELMA From WEDGEWOOD To WEST AVE 9 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

446 BROOKHOLLOW From HEIMER To MORNING DOVE 9 Mon 5/1/06 Wed 2/28/07 Thu 12/14/06 Thu 12/28/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

448 CARLTON OAKS From MORNING DOVE To JONES MALTSBERGER 9 Mon 5/1/06 Wed 2/28/07 Thu 12/14/06 Thu 12/28/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

450 WEST From INTERPARK To BITTERS 9 Mon 5/1/06 Wed 2/28/07 Thu 12/14/06 Thu 12/28/06 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

442 THOUSAND OAKS From HENDERSON PASS To PEBBLE FOREST 9 Mon 5/1/06 Wed 2/28/07 Thu 12/28/06 Fri 1/5/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

449 THOUSAND OAKS From NACOGDOCHES To WETMORE 10 Mon 5/1/06 Wed 2/28/07 Wed 12/20/06 Wed 1/3/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

440 THOUSAND OAKS From HENDERSON PASS To PEBBLE FOREST 10 Mon 5/1/06 Wed 2/28/07 Thu 12/28/06 Fri 1/5/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

427 Briarknoll From Briarhallow To Briarcrest 10 Mon 5/1/06 Wed 2/28/07 Wed 1/3/07 Wed 1/10/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

428 Briarhallow From Briarranch To Briartrail 10 Mon 5/1/06 Wed 2/28/07 Wed 1/3/07 Wed 1/10/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

429 Briartrail From Briarcrest To Briarhallow 10 Mon 5/1/06 Wed 2/28/07 Wed 1/3/07 Wed 1/10/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

443 NACOGDOCHES From BITTERS To WAYWARD 10 Mon 5/1/06 Wed 2/28/07 Fri 2/9/07 Wed 2/21/07 NA NA2006 Hot In-Place Micro-Surface - Contract 0%

2 2006 Asphalt Overlay - Contract 0 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Thu 9/13/07 NA NA 0%

12 SAN PEDRO From QUINCY To ELMIRA 1 Mon 5/1/06 Wed 2/28/07 Thu 8/31/06 Wed 9/6/06 NA NA2006 Asphalt Overlay - Contract 0%

44 MAIN From CYPRESS To IH 35 1 Mon 5/1/06 Wed 2/28/07 Thu 8/31/06 Wed 9/6/06 NA NA2006 Asphalt Overlay - Contract 0%

73 FLORES From MARTIN To IH 35 1 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Tue 9/12/06 NA NA2006 Asphalt Overlay - Contract 0%

18 BLANCO From BASSE To CLOWER 1 Mon 5/1/06 Wed 2/28/07 Wed 8/1/07 Thu 8/9/07 NA NA2006 Asphalt Overlay - Contract 0%

19 BLANCO From CLOWER To RIDGEWOOD 1 Mon 5/1/06 Wed 2/28/07 Wed 8/1/07 Thu 8/9/07 NA NA2006 Asphalt Overlay - Contract 0%

11 WEST From WOODLAWN To FREDERICKSBURG 1 Mon 5/1/06 Wed 2/28/07 Thu 8/16/07 Mon 8/20/07 NA NA2006 Asphalt Overlay - Contract 0%

45 FLORES From ASHBY To MULBERRY 1 Mon 5/1/06 Wed 2/28/07 Wed 8/22/07 Mon 8/27/07 NA NA2006 Asphalt Overlay - Contract 0%

62 GUENTHER From BARBE To ALAMO 1 Mon 5/1/06 Wed 2/28/07 Wed 9/12/07 Thu 9/13/07 NA NA2006 Asphalt Overlay - Contract 0%
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88 COMMERCE From WALTERS To NEW BRAUNFELS 2 Mon 5/1/06 Wed 2/28/07 Mon 7/24/06 Thu 8/10/06 NA NA2006 Asphalt Overlay - Contract 0%

75 DUBURY From TIMILO To RICHLAND 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2006 Asphalt Overlay - Contract 0%

87 RICHLAND From DUBURY To GEMBLER 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2006 Asphalt Overlay - Contract 0%

89 DUNWOODIE From GEMBLER To DUBURY 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2006 Asphalt Overlay - Contract 0%

90 TIMILO From GEMBLER To DUBURY 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2006 Asphalt Overlay - Contract 0%

16 FITCH From IH 35 To PLEASANTON 3 Mon 5/1/06 Wed 2/28/07 Mon 10/9/06 Mon 10/23/06 NA NA2006 Asphalt Overlay - Contract 0%

49 KASHMUIR From WALTERS To CLARK 3 Mon 5/1/06 Wed 2/28/07 Mon 10/9/06 Mon 10/23/06 NA NA2006 Asphalt Overlay - Contract 0%

50 HEATHER From WALTERS To CLARK 3 Mon 5/1/06 Wed 2/28/07 Mon 10/9/06 Mon 10/23/06 NA NA2006 Asphalt Overlay - Contract 0%

86 KIPLING From MITTMAN To CLARK 3 Mon 5/1/06 Wed 2/28/07 Mon 10/9/06 Mon 10/23/06 NA NA2006 Asphalt Overlay - Contract 0%

46 LOLETA From CREEK To DEAD END 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

47 NORMA From CREEK To DEAD END 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

48 SHANNON From NORMA To SUSSEX 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

61 OXANA From KOPPLOW To VESTAL 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

74 BONNER From QUINTARD To ROOSEVELT 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

82 FLORES From MARCH To AMBER 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

85 RHODA From SHASTA To DEAD END 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2006 Asphalt Overlay - Contract 0%

13 HOPKINS From CLAMP To GARNETT 3 Mon 5/1/06 Wed 2/28/07 Mon 11/20/06 Tue 12/12/06 NA NA2006 Asphalt Overlay - Contract 0%

14 COMMERCIAL From S.W. MILITARY To GILLETTE 3 Mon 5/1/06 Wed 2/28/07 Mon 11/20/06 Tue 12/12/06 NA NA2006 Asphalt Overlay - Contract 0%

15 MANGO From PROCTOR To FORMOSA 3 Mon 5/1/06 Wed 2/28/07 Mon 11/20/06 Tue 12/12/06 NA NA2006 Asphalt Overlay - Contract 0%

17 PROCTOR From CLAMP To GARNETT 3 Mon 5/1/06 Wed 2/28/07 Mon 11/20/06 Tue 12/12/06 NA NA2006 Asphalt Overlay - Contract 0%

81 ANSLEY  From LOGWOOD To PLEASANTON 3 Mon 5/1/06 Wed 2/28/07 Mon 11/20/06 Tue 12/12/06 NA NA2006 Asphalt Overlay - Contract 0%

51 SAS From ZARZAMORA To CUL DE SAC 4 Mon 5/1/06 Wed 2/28/07 Wed 1/10/07 Fri 1/19/07 NA NA2006 Asphalt Overlay - Contract 0%

70 WHITMAN From ZARZAMORA To ELLA 4 Mon 5/1/06 Wed 2/28/07 Wed 1/10/07 Fri 1/19/07 NA NA2006 Asphalt Overlay - Contract 0%

71 WAGNER From ZARZAMORA To ELLA 4 Mon 5/1/06 Wed 2/28/07 Wed 1/10/07 Fri 1/19/07 NA NA2006 Asphalt Overlay - Contract 0%

20 HARNESS From BRONCO To MARBACH 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

52 Columbia Sq From Westpond To Marbach 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

63 CLOVER BROOK From BOILING BROOK To TREE HAVEN 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

64 TREE HAVEN From CLOVER BROOK To HONEY TREE 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

65 HONEY TREE From HERTIAGE FARM To BOILING BROOK 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

66 LEMON TREE From TREE HAVEN To BOILING BROOK 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

67 HICKORY TRAIL From HONEY TREE To BOILING BROOK 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

68 SAND HARBOR From SADDLE BROOK To CUL-DE-SAC 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

69 MARBACH MARGINAL ACCESS From HARNESS To WRANGLER 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2006 Asphalt Overlay - Contract 0%

23 CERALVO From ZARZAMORA To FRIO CITY 5 Mon 5/1/06 Wed 2/28/07 Fri 9/15/06 Wed 9/27/06 NA NA2006 Asphalt Overlay - Contract 0%

30 LAREDO From BRAZOS S. To IH 35 5 Mon 5/1/06 Wed 2/28/07 Fri 9/15/06 Wed 9/27/06 NA NA2006 Asphalt Overlay - Contract 0%

31 COMMERCE From LEONA To COLORADO 5 Mon 5/1/06 Wed 2/28/07 Fri 9/15/06 Wed 9/27/06 NA NA2006 Asphalt Overlay - Contract 0%

32 MARTIN From COLORADO To IH 35 5 Mon 5/1/06 Wed 2/28/07 Fri 9/15/06 Wed 9/27/06 NA NA2006 Asphalt Overlay - Contract 0%

21 HELENA From PROBANDT To FLORES 5 Mon 5/1/06 Wed 2/28/07 Thu 9/28/06 Fri 10/6/06 NA NA2006 Asphalt Overlay - Contract 0%

22 NEIMEYER From THOMPSON To KIRK 5 Mon 5/1/06 Wed 2/28/07 Thu 9/28/06 Fri 10/6/06 NA NA2006 Asphalt Overlay - Contract 0%

36 Bloom From Hosack To Burgess 5 Mon 5/1/06 Wed 2/28/07 Thu 9/28/06 Fri 10/6/06 NA NA2006 Asphalt Overlay - Contract 0%

37 Hosack From Zarzamora To Nogalitos 5 Mon 5/1/06 Wed 2/28/07 Thu 9/28/06 Fri 10/6/06 NA NA2006 Asphalt Overlay - Contract 0%

43 CHALMERS From IH 35 To NOGALITOS 5 Mon 5/1/06 Wed 2/28/07 Thu 9/28/06 Fri 10/6/06 NA NA2006 Asphalt Overlay - Contract 0%

26 SAN FERNANDO From HAMILTON  To ELMENDORF 5 Mon 5/1/06 Wed 2/28/07 Thu 2/22/07 Fri 3/2/07 NA NA2006 Asphalt Overlay - Contract 0%

29 SALTILLO From HAMILTON To 19TH 5 Mon 5/1/06 Wed 2/28/07 Thu 2/22/07 Fri 3/2/07 NA NA2006 Asphalt Overlay - Contract 0%

91 SAN FELIPE From Ruiz To CULEBRA 5 Mon 5/1/06 Wed 2/28/07 Thu 2/22/07 Fri 3/2/07 NA NA2006 Asphalt Overlay - Contract 0%

24 Ceralvo From Arboleda to Gen. McMullen 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Fri 4/6/07 NA NA2006 Asphalt Overlay - Contract 0%

77 36TH from COMMERCE To OLD HWY 90 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2006 Asphalt Overlay - Contract 0%

78 36TH from OLD HWY 90 To CASTROVILLE 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2006 Asphalt Overlay - Contract 0%
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79 COMMERCE from OLD HWY 90 To ACME 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2006 Asphalt Overlay - Contract 0%

80 BRADY from CUPPLES To PATTON 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2006 Asphalt Overlay - Contract 0%

53 FAIRBURN From GROVEHILL To IVANHOE 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2006 Asphalt Overlay - Contract 0%

55 FREEMAN From 36TH To BROADVIEW 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2006 Asphalt Overlay - Contract 0%

58 FIG From GRIGGS To BENRUS 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2006 Asphalt Overlay - Contract 0%

60 STAIN From BENRUS To GRIGGS 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2006 Asphalt Overlay - Contract 0%

83 TULANE (WEST BEND) From CINCINNATTI To McMULLEN 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2006 Asphalt Overlay - Contract 0%

84 TULANE (EAST BEND) From CINCINNATTI To McMULLEN 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2006 Asphalt Overlay - Contract 0%

72 COMMERCE From OLD HWY 90 To ACME 7 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2006 Asphalt Overlay - Contract 0%

56 Guilbeau From Tezel to Old Tezel 7 Mon 5/1/06 Wed 2/28/07 Fri 4/13/07 Wed 4/18/07 NA NA2006 Asphalt Overlay - Contract 0%

57 BABCOCK From OVERBROOK To BALCONES HEIGHTS CITY LIMITS 7 Mon 5/1/06 Wed 2/28/07 Fri 4/13/07 Wed 4/18/07 NA NA2006 Asphalt Overlay - Contract 0%

54 ZANGS From LOOP 410 ACCESS To STEMMONS 7 Mon 5/1/06 Wed 2/28/07 Thu 4/19/07 Fri 4/20/07 NA NA2006 Asphalt Overlay - Contract 0%

10 Hunters Run From Hunter Ledge to Hunters Breeze 8 Mon 5/1/06 Wed 2/28/07 Mon 4/23/07 Fri 4/27/07 NA NA2006 Asphalt Overlay - Contract 0%

25 HUNTERS SPRING From HUNTERS SOUND To HUNTERS SOUND 8 Mon 5/1/06 Wed 2/28/07 Mon 4/23/07 Fri 4/27/07 NA NA2006 Asphalt Overlay - Contract 0%

27 LAUREL OAKS From BLUEMEL To LAUREL TRAIL 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2006 Asphalt Overlay - Contract 0%

28 LAUREL TRAIL From LAUREL OAKS To CUL-DE-SAC 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2006 Asphalt Overlay - Contract 0%

33 MERTON MINTER From WURZBACH To BABCOCK 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2006 Asphalt Overlay - Contract 0%

34 LOUIS PASTEUR From BABCOCK To FREDRICKSBURG 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2006 Asphalt Overlay - Contract 0%

35 MEDICAL From IH 10 To FREDERCIKSBURG 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2006 Asphalt Overlay - Contract 0%

39 PROTON From GAMMA To SIGMA 9 Mon 5/1/06 Wed 2/28/07 Fri 6/1/07 Mon 6/4/07 NA NA2006 Asphalt Overlay - Contract 0%

40 Ramsey From San Pedro To Blanco 9 Mon 5/1/06 Wed 2/28/07 Wed 6/6/07 Thu 6/14/07 NA NA2006 Asphalt Overlay - Contract 0%

42 BITTERS From JONES MALTSBERGER To STARCREST 9 Mon 5/1/06 Wed 2/28/07 Wed 6/6/07 Thu 6/14/07 NA NA2006 Asphalt Overlay - Contract 0%

38 FORRESTGLEN From Shadylane To Woodhaven 9 Mon 5/1/06 Wed 2/28/07 Fri 7/27/07 Mon 7/30/07 NA NA2006 Asphalt Overlay - Contract 0%

41 VINEWOOD From TERRA ALTA To CUL-DE-SAC 9 Mon 5/1/06 Wed 2/28/07 Fri 7/27/07 Mon 7/30/07 NA NA2006 Asphalt Overlay - Contract 0%

5 FALCON GROVE From ROWE To DEAD END 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2006 Asphalt Overlay - Contract 0%

7 TREE GROVE From ROWE To DEAD END 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2006 Asphalt Overlay - Contract 0%

8 ROSETTI From ROWE To DEAD END 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2006 Asphalt Overlay - Contract 0%

9 SACKVILLE From ROWE To DEAD END 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2006 Asphalt Overlay - Contract 0%

59 Sherwood Way From Stradford Pl To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2006 Asphalt Overlay - Contract 0%

3 Casa Corona From Chapala Way To Casa Bello 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2006 Asphalt Overlay - Contract 0%

4 Casa Oro From Encanta To Casa Bonita 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2006 Asphalt Overlay - Contract 0%

76 Casa Bello From Casa Alto To Casa Bonita 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2006 Asphalt Overlay - Contract 0%

6 STAHL From NACOGDOCHES To JUDSON 10 Mon 5/1/06 Wed 2/28/07 Fri 7/20/07 Wed 7/25/07 NA NA2006 Asphalt Overlay - Contract 0%

466 2007 SMP Schedule 0 Sun 10/1/06 Sun 10/1/06 Mon 11/14/05 Tue 11/27/07 Mon 11/14/05 NA 4%

822 2007 Full-Depth Reclamation - City Force 0 Mon 4/3/06 Sat 3/31/07 Mon 11/14/05 Sat 9/29/07 NA NA 0%

831 SANTA BARBARA From WEST AVE To BUCKEYE 1 Mon 5/28/07 Tue 5/29/07 Mon 5/28/07 Tue 5/29/07 NA NA 0%

836 SANTA BARBARA From BUCKEYE To NEER 1 Wed 5/30/07 Thu 5/31/07 Wed 5/30/07 Thu 5/31/07 NA NA 0%

865 SANTA BARBARA From NEER To IH 10 1 Fri 6/1/07 Mon 6/4/07 Fri 6/1/07 Mon 6/4/07 NA NA 0%

866 PASADENA From WEST AVE To IH 10 1 Tue 6/5/07 Thu 6/7/07 Tue 6/5/07 Thu 6/7/07 NA NA 0%

830 SANTA ANNA From WEST AVE To IH 10 1 Fri 6/8/07 Wed 6/13/07 Fri 6/8/07 Wed 6/13/07 NA NA 0%

869 LYNWOOD From BLANCO To DEAD END 1 Thu 6/14/07 Mon 6/18/07 Thu 6/14/07 Mon 6/18/07 NA NA 0%

868 LAIREL From SAN PEDRO To LA HARPE 1 Tue 6/19/07 Thu 6/21/07 Tue 6/19/07 Thu 6/21/07 NA NA 0%

824 BUCKEYE From IH-10 To BASSE 1 Fri 6/22/07 Tue 6/26/07 Fri 6/22/07 Tue 6/26/07 NA NA 0%

823 GRAMERCY From BLANCO To RR TRACKS 1 Wed 6/27/07 Fri 6/29/07 Wed 6/27/07 Fri 6/29/07 NA NA 0%

825 Mt Sacrd Heart From Blanco To Madonna 1 Mon 7/2/07 Tue 7/3/07 Mon 7/2/07 Tue 7/3/07 NA NA 0%

826 JEFFREY From NAVIDAD To SABINAS 1 Thu 7/5/07 Fri 7/6/07 Thu 7/5/07 Fri 7/6/07 NA NA 0%

827 TEXAS From WILLIAMS To DEAD END 1 Mon 7/9/07 Tue 7/10/07 Mon 7/9/07 Tue 7/10/07 NA NA 0%

918 FRATT From EISENHAUER To RITTIMAN 2 Mon 10/2/06 Fri 10/6/06 Mon 10/2/06 Fri 10/6/06 NA NARECLAMATION 0%
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917 CASTLE CROSS From MIDCROWN To RITTIMAN 2 Fri 10/6/06 Wed 10/11/06 Fri 10/6/06 Wed 10/11/06 NA NARECLAMATION 0%

916 SUN CANYON From SPRING SUN To SUN FALL 2 Thu 10/12/06 Mon 10/16/06 Thu 10/12/06 Mon 10/16/06 NA NARECLAMATION 0%

920 ARANSAS From PINE To NEW BRAUNFELS (Council Hold) 2 Mon 10/16/06 Fri 10/20/06 Mon 10/16/06 Fri 10/20/06 NA NARECLAMATION 0%

921 GAY From COMMERCE To ARANSAS 2 Wed 10/18/06 Mon 10/23/06 Wed 10/18/06 Mon 10/23/06 NA NARECLAMATION 0%

919 EDNA From SPRINGSDALE To DAFOSTE 2 Mon 10/23/06 Wed 10/25/06 Mon 10/23/06 Wed 10/25/06 NA NARECLAMATION 0%

900 Desague From Espada To Dead End 3 Mon 11/14/05 Fri 11/17/06 Mon 11/14/05 Wed 11/16/05 NA NARECLAMATION 0%

863 Beam From Bickley To Dead End 3 Tue 11/15/05 Fri 11/17/06 Tue 11/15/05 Wed 11/16/05 NA NARECLAMATION 0%

829 St. Anthony From Rigsby To DEAD END 3 Wed 10/25/06 Mon 10/30/06 Wed 10/25/06 Mon 10/30/06 NA NARECLAMATION 0%

925 Palmetto From DEAD END To Rigsby 3 Fri 10/27/06 Wed 11/1/06 Fri 10/27/06 Wed 11/1/06 NA NARECLAMATION 0%

926 PIEDMONT From Rigsby To DEAD END 3 Tue 10/31/06 Fri 11/3/06 Tue 10/31/06 Fri 11/3/06 NA NARECLAMATION 0%

924 PETALUMA From COMMERCIAL To PLEASANTON 3 Thu 11/2/06 Thu 11/9/06 Thu 11/2/06 Thu 11/9/06 NA NARECLAMATION 0%

899 LUDTKE From ANSLEY To PETALUMA 3 Tue 11/7/06 Fri 11/10/06 Tue 11/7/06 Thu 11/9/06 NA NARECLAMATION 0%

862 VESTAL From PLEASANTON To CHAUCER 3 Thu 11/9/06 Thu 11/16/06 Thu 11/9/06 Thu 11/16/06 NA NARECLAMATION 0%

864 Eaglerock From Cedarhurst To Lackland gate 4 Thu 4/5/07 Fri 4/6/07 Thu 4/5/07 Fri 4/6/07 NA NARECLAMATION 0%

907 FERNCROFT From LOOP 410 To SPRINGVALE 4 Mon 4/9/07 Wed 4/11/07 Mon 4/9/07 Wed 4/11/07 NA NARECLAMATION 0%

908 KNOLLWOOD From LOOP 410 To SPRINGVALE 4 Thu 4/12/07 Fri 4/13/07 Thu 4/12/07 Fri 4/13/07 NA NARECLAMATION 0%

909 BLUFFSIDE From CEDARHURST To SPRINGVALE 4 Mon 4/16/07 Wed 4/18/07 Mon 4/16/07 Wed 4/18/07 NA NARECLAMATION 0%

910 KIMBERLY From CEDARHURST To SPRINGVALE 4 Thu 4/19/07 Fri 4/20/07 Thu 4/19/07 Fri 4/20/07 NA NARECLAMATION 0%

911 APPLETON From CEDARHURST To SPRINGVALE 4 Mon 4/23/07 Wed 4/25/07 Mon 4/23/07 Wed 4/25/07 NA NARECLAMATION 0%

912 BAYWELL From CEDARHURST To SPRINGVALE 4 Thu 4/26/07 Fri 4/27/07 Thu 4/26/07 Fri 4/27/07 NA NARECLAMATION 0%

913 DUMONT From CEDARHURST To SPRINGVALE 4 Mon 4/30/07 Wed 5/2/07 Mon 4/30/07 Wed 5/2/07 NA NARECLAMATION 0%

914 EL RAY From CEDARHURST To DEAD END 4 Thu 5/3/07 Fri 5/4/07 Thu 5/3/07 Fri 5/4/07 NA NARECLAMATION 0%

915 GAGE From CEDARHURST To SPRINGVALE 4 Mon 5/7/07 Tue 5/8/07 Mon 5/7/07 Tue 5/8/07 NA NARECLAMATION 0%

833 CEDARHURST From EAGLEROCK To VALLEY HI 4 Wed 5/9/07 Wed 5/16/07 Wed 5/9/07 Wed 5/16/07 NA NARECLAMATION 0%

875 BRAVO VALLEY From SERENE VALLEY To HORAL 4 Thu 5/17/07 Fri 5/18/07 Thu 5/17/07 Fri 5/18/07 NA NARECLAMATION 0%

876 CAPE VALLEY From SERENE VALLEY To HORAL 4 Mon 5/21/07 Tue 5/22/07 Mon 5/21/07 Tue 5/22/07 NA NARECLAMATION 0%

877 ANGEL VALLEY From SERENE VALLEY To HORAL 4 Wed 5/23/07 Fri 5/25/07 Wed 5/23/07 Fri 5/25/07 NA NARECLAMATION 0%

882 WALLACE From INCA To 26TH 5 Mon 11/20/06 Wed 11/22/06 Mon 11/20/06 Mon 11/20/06 NA NARECLAMATION 0%

906 SAN JUDAS From SAN FELIPE To GEN MCMULLEN N. 5 Mon 11/27/06 Wed 11/29/06 Mon 11/27/06 Wed 11/29/06 NA NARECLAMATION 0%

884 MUNIZ From SAN JUDAS To CUL DE SAC 5 Thu 11/30/06 Fri 12/1/06 Thu 11/30/06 Fri 12/1/06 NA NARECLAMATION 0%

883 SAN PABLO From CUL DE SAC To CUL DE SAC 5 Mon 12/4/06 Wed 12/6/06 Mon 12/4/06 Wed 12/6/06 NA NARECLAMATION 0%

860 SAN FELIPE From RUIZ To COMMERCE 5 Thu 12/7/06 Wed 12/13/06 Thu 12/7/06 Wed 12/13/06 NA NARECLAMATION 0%

880 DELGADO From 24TH To ZARZAMORA 5 Thu 12/14/06 Fri 12/22/06 Thu 12/14/06 Fri 12/22/06 NA NARECLAMATION 0%

859 ARBOR From 24TH To TOPAZ 5 Tue 12/26/06 Fri 12/29/06 Tue 12/26/06 Fri 12/29/06 NA NARECLAMATION 0%

852 RIVAS From HAMILTON To N.W. 24TH 5 Tue 1/2/07 Fri 1/5/07 Tue 1/2/07 Fri 1/5/07 NA NARECLAMATION 0%

879 RIVAS From ZARZAMORA To CALAVERAS 5 Mon 1/8/07 Wed 1/10/07 Mon 1/8/07 Wed 1/10/07 NA NARECLAMATION 0%

895 PURCELL From ACME To 41ST (HUD108) 6 Thu 1/11/07 Fri 1/12/07 Thu 1/11/07 Fri 1/12/07 NA NARECLAMATION 0%

896 MARIETTA From ACME To 41ST (HUD108) 6 Mon 1/15/07 Tue 1/16/07 Mon 1/15/07 Tue 1/16/07 NA NARECLAMATION 0%

897 DELTA From ACME To 41ST (HUD108) 6 Wed 1/17/07 Thu 1/18/07 Wed 1/17/07 Thu 1/18/07 NA NARECLAMATION 0%

893 OKLAHOMA From ACME To 41ST (HUD108) 6 Fri 1/19/07 Mon 1/22/07 Fri 1/19/07 Mon 1/22/07 NA NARECLAMATION 0%

894 OKLAHOMA From 41ST To 40TH (HUD108) 6 Tue 1/23/07 Wed 1/24/07 Tue 1/23/07 Wed 1/24/07 NA NARECLAMATION 0%

898 42ND From OLD HWY 90 To TYSON 6 Thu 1/25/07 Fri 1/26/07 Thu 1/25/07 Fri 1/26/07 NA NARECLAMATION 0%

886 TYSON From 42ND To ACME 6 Mon 1/29/07 Tue 1/30/07 Mon 1/29/07 Tue 1/30/07 NA NARECLAMATION 0%

892 35TH From CASTROVILLE To CUL DE SAC 6 Wed 1/31/07 Fri 2/2/07 Wed 1/31/07 Fri 2/2/07 NA NARECLAMATION 0%

890 AMARADA From PATTON To CERALVO 6 Mon 2/12/07 Tue 2/13/07 Mon 2/12/07 Tue 2/13/07 NA NARECLAMATION 0%

891 DELFINO From CERALVO To PATTON 6 Wed 2/14/07 Thu 2/15/07 Wed 2/14/07 Thu 2/15/07 NA NARECLAMATION 0%

887 PATTON From CUPPLES To DEAD END 6 Fri 2/16/07 Tue 2/20/07 Fri 2/16/07 Tue 2/20/07 NA NARECLAMATION 0%

889 SAN AUGUSTINE From COMMERCE To JEWETT 6 Wed 2/21/07 Fri 2/23/07 Wed 2/21/07 Fri 2/23/07 NA NARECLAMATION 0%
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888 EL PASO From SAN JOAQUIN To GEN MCMULLEN 6 Mon 2/26/07 Wed 2/28/07 Mon 2/26/07 Wed 2/28/07 NA NARECLAMATION 0%

878 WESTFIELD From OLD HWY 90 To PINN RD 6 Thu 3/1/07 Mon 3/5/07 Thu 3/1/07 Mon 3/5/07 NA NARECLAMATION 0%

828 Ardmore from 40th to Acme 6 Tue 7/10/07 Tue 7/10/07 Tue 7/10/07 Tue 7/10/07 NA NA 0%

905 TEXAS From BANDERA To JOSEPHINE TOBIN 7 Mon 3/19/07 Wed 3/21/07 Mon 2/19/07 Wed 2/21/07 NA NARECLAMATION 0%

902 HORTENCIA From GROFF To CULEBRA 7 Tue 3/6/07 Fri 3/9/07 Tue 3/6/07 Fri 3/9/07 NA NARECLAMATION 0%

903 CONSUELO From GROFF To CULEBRA 7 Mon 3/12/07 Wed 3/14/07 Mon 3/12/07 Wed 3/14/07 NA NARECLAMATION 0%

904 GRIGGS From GROFF To CULEBRA 7 Thu 3/15/07 Fri 3/16/07 Thu 3/15/07 Fri 3/16/07 NA NARECLAMATION 0%

901 WOODLAWN From ST. CLOUD  To BANDERA 7 Thu 3/22/07 Mon 3/26/07 Thu 3/22/07 Mon 3/26/07 NA NARECLAMATION 0%

851 Morning Glory From Mulberry W To Donaldson 7 Tue 3/27/07 Thu 3/29/07 Tue 3/27/07 Thu 3/29/07 NA NARECLAMATION 0%

850 JOINER From KENWICK To EVERS 7 Fri 3/30/07 Mon 4/2/07 Fri 3/30/07 Mon 4/2/07 NA NARECLAMATION 0%

867 PEARSON From STARDUST To FAITH 7 Tue 4/3/07 Wed 4/4/07 Tue 4/3/07 Wed 4/4/07 NA NARECLAMATION 0%

848 Purple Sage From Wild Eagle To Cul-De-Sac 8 Mon 7/30/07 Tue 7/31/07 Mon 7/30/07 Tue 7/31/07 NA NA 0%

849 Glaze From Glidden To Babcock 8 Wed 8/1/07 Wed 8/1/07 Wed 8/1/07 Wed 8/1/07 NA NA 0%

853 Glidden From Glenney To Hausman 8 Thu 8/2/07 Fri 8/3/07 Thu 8/2/07 Fri 8/3/07 NA NA 0%

854 Braidwood From Cul-de-sac To Bloomwood 8 Mon 8/6/07 Tue 8/7/07 Mon 8/6/07 Tue 8/7/07 NA NA 0%

855 West Run From Cul-de-sac To Bristlewood 8 Wed 8/8/07 Wed 8/8/07 Wed 8/8/07 Wed 8/8/07 NA NA 0%

856 Echo Canyon From Cul-de-sac To Holm Oaks 8 Thu 8/9/07 Fri 8/10/07 Thu 8/9/07 Fri 8/10/07 NA NA 0%

923 Dawnhaven From Springtime To Sunset Haven 8 Mon 8/13/07 Tue 8/14/07 Mon 8/13/07 Tue 8/14/07 NA NA 0%

857 Prince George From Powhatan To Cul-De-Sac 8 Wed 8/15/07 Thu 8/16/07 Wed 8/15/07 Thu 8/16/07 NA NA 0%

885 Rockland From Ticonderoga To Cul-De-Sac 8 Fri 8/17/07 Fri 8/17/07 Fri 8/17/07 Fri 8/17/07 NA NA 0%

922 Mt Hope From Yorktown To Cul-de-sac 8 Mon 8/20/07 Mon 8/20/07 Mon 8/20/07 Mon 8/20/07 NA NA 0%

858 Park Manor From Queens Forest To Queens Forest 8 Tue 8/21/07 Tue 8/21/07 Tue 8/21/07 Tue 8/21/07 NA NA 0%

881 ECKERT From BABCOCK To HUEBNER 8 Wed 8/22/07 Mon 8/27/07 Wed 8/22/07 Mon 8/27/07 NA NA 0%

861 SHADY HOLLOW From DOE To BABCOCK 8 Tue 8/28/07 Wed 8/29/07 Tue 8/28/07 Wed 8/29/07 NA NA 0%

832 LOCKHILL From SOUTHWELL To OAKLAND 8 Thu 8/30/07 Mon 9/3/07 Thu 8/30/07 Mon 9/3/07 NA NA 0%

847 LOCKHILL From OAKLAND To BABCOCK 8 Tue 9/4/07 Fri 9/7/07 Tue 9/4/07 Fri 9/7/07 NA NA 0%

834 Tango From Reverie To San Pedro 9 Mon 9/10/07 Tue 9/11/07 Mon 9/10/07 Tue 9/11/07 NA NA 0%

837 Minuet From Enchanted To Granada 9 Wed 9/12/07 Wed 9/12/07 Wed 9/12/07 Wed 9/12/07 NA NA 0%

835 North Loop From North Park To Maltsberger 9 Thu 9/13/07 Fri 9/14/07 Thu 9/13/07 Fri 9/14/07 NA NA 0%

838 Woodseer From Shorecliff To Cul De Sac 9 Mon 9/17/07 Mon 9/17/07 Mon 9/17/07 Mon 9/17/07 NA NA 0%

841 Old Blanco From Blanco To Voelcker 9 Tue 9/18/07 Wed 9/19/07 Tue 9/18/07 Wed 9/19/07 NA NA 0%

839 Lone Summit From Red Maple To Cul De Sac 9 Thu 9/20/07 Thu 9/20/07 Thu 9/20/07 Thu 9/20/07 NA NA 0%

840 Coronet From Contessa To Mc Cullough 9 Fri 9/21/07 Fri 9/21/07 Fri 9/21/07 Fri 9/21/07 NA NA 0%

842 Iron Liege From Churchill Est To Count Fleet 9 Mon 9/24/07 Mon 9/24/07 Mon 9/24/07 Mon 9/24/07 NA NA 0%

843 Coronet From Whitehall To Jones Maltsbrg 9 Tue 9/25/07 Tue 9/25/07 Tue 9/25/07 Tue 9/25/07 NA NA 0%

844 Blue Creek From Sugar Pine To Silver Spruce 9 Wed 9/26/07 Wed 9/26/07 Wed 9/26/07 Wed 9/26/07 NA NA 0%

873 Dunsford From Bitters Rd To Alysbury 9 Thu 9/27/07 Thu 9/27/07 Thu 9/27/07 Thu 9/27/07 NA NA 0%

874 Metro Parkway From Wetmore To Flagship 9 Fri 9/28/07 Sat 9/29/07 Sat 9/29/07 Sat 9/29/07 NA NA 0%

846 Brees From New Braunfels To Vandiver 10 Wed 7/11/07 Mon 7/16/07 Wed 7/11/07 Mon 7/16/07 NA NA 0%

872 Breezewood From Brees To New Braunfels 10 Tue 7/17/07 Wed 7/18/07 Tue 7/17/07 Wed 7/18/07 NA NA 0%

870 Oak Climb From Bell Crest To Cul De Sac 10 Thu 7/19/07 Fri 7/20/07 Thu 7/19/07 Fri 7/20/07 NA NA 0%

871 Fairway Crest From Bell To Fairway Glen 10 Mon 7/23/07 Tue 7/24/07 Mon 7/23/07 Tue 7/24/07 NA NA 0%

845 Jung From Knollcreek To Bulverde 10 Wed 7/25/07 Fri 7/27/07 Wed 7/25/07 Fri 7/27/07 NA NA 0%

940 2007 Crack Seal - City Force 0 Sat 10/1/05 Sat 9/30/06 Tue 1/3/06 Fri 1/6/06 NA NA 0%

941 Wood Canyon From Blanco Wood To Cul-de-sac 9 Tue 1/3/06 Fri 1/6/06 Tue 1/3/06 Fri 1/6/06 NA NA NW II 0%

568 2007 Asphalt Recycling and Overlay - Contract 0 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Wed 7/5/06 Mon 4/10/06 NA 14%

573 SAN PEDRO From BASSE To JACKSON KELLER 1 Mon 5/1/06 Wed 2/28/07 Tue 5/9/06 Mon 6/12/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

574 SAN PEDRO From JACKSON KELLER To OBLATE 1 Mon 5/1/06 Wed 2/28/07 Tue 5/9/06 Mon 6/12/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

TENTATIVE SCHEDULE
SUBJECT TO CHANGE

Printed Fri 5/19/06 Page 12 of 20
Schedule Subject to Change Due to Weather

or Other Unforseen Circumstances 



ID Task Name CD Baseline Start Baseline Finish Scheduled Start Scheduled Finish Actual Start Actual Finish Resource
Names

% Complete

572 ST. MARYS From QUINCY To NAVARRO 1 Mon 5/1/06 Wed 2/28/07 Fri 6/2/06 Wed 7/5/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

581 NEW BRAUNFELS From MONTANA To WESTFALL (Council HOLD) 2 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Fri 6/30/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

585 MAYFIELD From COMMERCIAL To PLEASANTON 3 Mon 5/1/06 Wed 2/28/07 Thu 4/27/06 Fri 6/2/06 Thu 4/27/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

587 PYRON From COMMERCIAL To PLEASANTON 3 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Tue 6/6/06 Mon 5/1/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

584 PLEASANTON  From MILITARY To FORMOSA 3 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 6/12/06 Fri 5/5/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

586 SOUTHCROSS From IH 37 To CLARK 3 Mon 5/1/06 Wed 2/28/07 Mon 5/8/06 Tue 6/13/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

582 VALLEY HI From LP 410 To RAY ELLISON 4 Mon 5/1/06 Wed 2/28/07 Wed 4/26/06 Thu 5/25/06 Wed 4/26/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

571 MERIDA From CUPPLES To 19TH 5 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Wed 5/10/06 Mon 4/10/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

577 GEN MCMULLEN From THOMPSON To MENEFEE 5 Mon 5/1/06 Wed 2/28/07 Tue 4/11/06 Thu 5/11/06 Tue 4/11/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

576 GEN MCMULLEN From ROSELAWN To THOMPSON 5 Mon 5/1/06 Wed 2/28/07 Wed 4/12/06 Fri 5/12/06 Wed 4/12/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

575 ESMERALDA From MAYBERRY To VANLEY 5 Mon 5/1/06 Wed 2/28/07 Mon 4/17/06 Wed 5/17/06 Mon 4/17/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

579 CULEBRA From GEN MCMULLEN To 36TH 7 Mon 5/1/06 Wed 2/28/07 Thu 4/13/06 Tue 5/16/06 Thu 4/13/06 NA2007 Asphalt Recycling and Overlay - Contract 30%

580 CINCINNATI From IH 10 To ZARZAMORA 7 Mon 5/1/06 Wed 2/28/07 Wed 4/19/06 Thu 5/18/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

578 CINCINNATI From GEN MCMULLEN To BANDERA 7 Mon 5/1/06 Wed 2/28/07 Mon 4/24/06 Thu 5/25/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

583 CALLAGHAN From BABCOCK To FREDERICKSBURG 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Wed 5/31/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

570 CALLAGHAN From BABCOCK To FREDERICKSBURG 8 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Wed 5/31/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

569 BROADWAY From LOOP 410 To NOTTINGHAM 9 Mon 5/1/06 Wed 2/28/07 Thu 5/18/06 Wed 6/21/06 NA NA2007 Asphalt Recycling and Overlay - Contract 0%

693 2007 Micro Surface - Contract 0 Sun 10/1/06 Sun 10/1/06 Mon 4/10/06 Tue 5/23/06 Mon 4/10/06 NA 77%

709 WISEMAN From LOOP 1604 To WESTOVER HILLS 6 Mon 5/1/06 Wed 2/28/07 Thu 4/20/06 Fri 5/5/06 Thu 4/20/06 Fri 5/5/062007 Micro Surface - Contract 100%

710 Wigwam From Loop 410 Access To Quiver 7 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/062007 Micro Surface - Contract 100%

711 Thunder From Loop 410 Access To Callaghan 7 Mon 5/1/06 Wed 2/28/07 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/062007 Micro Surface - Contract 100%

694 BRISTLECONE From BANDERA To THATCH 7 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Wed 5/10/06 Fri 4/21/06 Wed 5/10/062007 Micro Surface - Contract 100%

695 BRESNAHAN From BANDERA To HETHERINGTON (COUNCIL HOLD!) 7 Mon 5/1/06 Wed 2/28/07 Fri 4/21/06 Wed 5/10/06 Fri 4/21/06 Wed 5/10/062007 Micro Surface - Contract 100%

696 COUNTRY DAWN From DEAD END To PRUE 7 Mon 5/1/06 Wed 2/28/07 Thu 5/4/06 Wed 5/10/06 Thu 5/4/06 Wed 5/10/062007 Micro Surface - Contract 100%

697 SHADY LANE From TERRA ALTA To Nacogdoches 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

698 HUNTLEIGH From LORENZ To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

699 TONDRE From LORENZ To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

700 DIJON From LORENZ To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

701 GLACIER From BLYFORD To CORITA 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

702 BLYFORD From EVEREST To GLACIER 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

703 EVEREST From SUNSET To LORENZ 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Tue 5/23/06 NA NA2007 Micro Surface - Contract 0%

704 TERRA ALTA From EVEREST To NEW BRAUNFELS 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

705 WOOD HAVEN From TERRA ALTA To FORREST GLEN 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

706 ASHYIA From MERRIFORD To BROADWAY 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Tue 5/23/06 NA NA2007 Micro Surface - Contract 0%

707 CORITA From EVEREST To ASHYIA 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Mon 5/15/06 Fri 5/5/06 Mon 5/15/062007 Micro Surface - Contract 100%

708 MERRIFORD From EVEREST To ASHYIA 9 Mon 5/1/06 Wed 2/28/07 Fri 5/5/06 Tue 5/23/06 NA NA2007 Micro Surface - Contract 0%

936 2007 Base & Pavement Repair - Contract 0 Mon 4/3/06 Sat 3/31/07 Fri 4/28/06 Wed 5/31/06 NA NA 0%

937 College Park From University Oak To College Oak 8 Mon 5/1/06 Wed 2/28/07 Fri 4/28/06 Wed 5/31/06 NA NA2007 Base & Pavement Repair - Contract 0%

927 2007 Reconstruction - Contract Force 0 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA 0%

929 LAZA From RIVAS To DELGADO 1 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

930 SAN ANGELO From CATALINA To DEAD END 1 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

928 BIRCH From WESTFALL To IH 10 (South Side Access) 2 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

934 CENTER From POLARIS To GEVERS 2 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

935 PINE From WETFALL To IH 10 (South Side Access) 2 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

932 JUPITER From FRIO CITY To DEAD END 5 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

933 SATURN From JUPITER To THOMPSON 5 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

931 EVERS From CALLAGHAN To OAKWAY 7 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Reconstruction - Contract Force 0%

938 2007 Slurry Seal - Contract Force 0 Sun 10/1/06 Sun 10/1/06 Mon 5/1/06 Thu 3/1/07 NA NA 0%
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939 KINGS HWY From McCULLOUGH To SHOOK 1 Mon 5/1/06 Wed 2/28/07 Mon 5/1/06 Thu 3/1/07 NA NA2007 Slurry Seal - Contract Force 0%

588 2007 Hot In-Place Micro-Surface - Contract 0 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Tue 11/27/07 Thu 5/11/06 NA 4%

590 SUN CANYON From MISTY SPRINGS To SUMMERFEST 2 Mon 5/1/06 Wed 2/28/07 Thu 7/27/06 Wed 8/2/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

591 SUNRISE BEND From SUNRISE COVE To MYSTIC SUNRISE 2 Mon 5/1/06 Wed 2/28/07 Thu 7/27/06 Wed 8/2/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

690 MARTIN LUTHER KING From W.W. WHITE To LONE OAK 2 Mon 5/1/06 Wed 2/28/07 Thu 8/3/06 Thu 8/10/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

691 PYRON From IH 35 To KYLE 4 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Fri 8/11/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

608 OREY From DIVISION To MALONE 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

610 TERESA From WINNIPEG To IH 35 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

612 FRELON From MALONE To DEAD END 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

613 HOOVER From NOGALITOS To BUFFALO 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

614 ST ELMO From DIVISION To ESKIMO 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

615 HAWTHORNE From WINNIPEG To IH 35 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

618 CARNOT From MALONE To WINNIPEG 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

619 SIMS From BUFFALO To NOGALITOS 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

656 Winnipeg From Teresa to Buffalo 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

677 GLADSTONE From IH 35 To NOGALITOS 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 6/1/06 Thu 5/11/06 NA2007 Hot In-Place Micro-Surface - Contract 30%

611 COTTONWOOD From NOGALITOS To IH 35 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 5/11/06 Thu 5/11/06 Thu 5/11/062007 Hot In-Place Micro-Surface - Contract 100%

616 BUFFALO From MALONE To SURREY 5 Mon 5/1/06 Wed 2/28/07 Thu 5/11/06 Thu 5/11/06 Thu 5/11/06 Thu 5/11/062007 Hot In-Place Micro-Surface - Contract 100%

692 GEN. McMULLEN From COMMERCE To CASTROVILLE 6 Mon 5/1/06 Wed 2/28/07 Mon 8/28/06 Thu 9/7/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

678 LES HARRISON From CULEBRA To WEYBRIDGE 6 Mon 5/1/06 Wed 2/28/07 Fri 9/29/06 Fri 10/6/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

679 BENNINGTON From CALLAGHAN To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

680 FARRAGUT From CALLAGHAN To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

681 HALLECK From FARRAGUT To Cul-De-Sac 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

682 ALLADIN From FARRAGUT To CAYUGA 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

683 CAYUGA From ALLADIN To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

684 SLOAN From CALLAGHAN To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

685 KETTERING From FERMI To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

686 GOODYEAR From KETTERING To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

687 FERMI From CALLAGHAN To DARWIN 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

688 HILLCREST From BANDERA To BABCOCK 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

689 CALLAGHAN From INGRAM To FARRAGUT (COUNCIL HOLD!) 7 Mon 5/1/06 Wed 2/28/07 Fri 9/8/06 Fri 9/22/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

660 PRUE From OLD PRUE To CEDAR PARK 8 Mon 5/1/06 Wed 2/28/07 Mon 10/9/06 Fri 10/13/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

659 VON SCHEELE From WURZBACH To MEDICAL 8 Mon 5/1/06 Wed 2/28/07 Mon 10/16/06 Tue 10/24/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

609 Nantucket From Vance Jackson To North Hampton 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

617 Old Forge From Nantucket To Litchfield 8 Mon 5/1/06 Wed 2/28/07 Tue 10/24/06 Fri 11/3/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

657 Hunters Gate From N. Hunters Circle To Hunters Ridge 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

658 Hunters Arrow From Cul-de-sac To Hunters Wind 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

661 Hunters Wind From Hunters Arrow To Hunters Circle 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

662 Hunters Dew From Hunters Ridge To N. Hunters Circle 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

663 Hunters Ridge From Cul-de-sac To Hunters Circle 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

664 Hunters Dawn From Cul-de-sac To Hunters Sound 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

665 Hunter Glade From N. Hunters Circle To Hunters Valley 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

666 Hunters Dusk From Cul-de-sac To Hunters Ledge 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

667 Hunters Walk From Hunters Ledge To Hunters Ledge 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

668 Hunters Fox From Hunters Run To Hunters Stand 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

669 Hunters Wood From Cul-de-sac To Hunters Trail 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

670 Hunters Dove From Hunters Breeze To Cul-de-sac 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

671 Hunters Dream From Hunters Breeze To Cul-de-sac 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%
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672 Hunters Quail From Cul-de-sac To Hunters Breeze 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

673 Hunters Cliff From Hunters Breeze To Hunters Pier 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

674 Hunters Pier From Hunters Cliff To Hunters Lark 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

675 Hunters Bay From Cul-de-sac To Hunters Breeze 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

676 Hunters Fern From Hunters Run To Cul-de-sac 8 Mon 5/1/06 Wed 2/28/07 Mon 11/6/06 Tue 11/14/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

592 CANYON GOLF From STONE OAK To CITY LIMIT 9 Mon 5/1/06 Wed 2/28/07 Tue 11/14/06 Mon 11/27/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

621 HUEBNER From STONE OAK To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Tue 11/14/06 Tue 11/27/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

593 CALIZA From ENCINO RIO To EVANS 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

594 ENCINO GROVE From ENCINO LOOP To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

595 ENCINO HOLLOW From ENCINO RIO To ENCINO STONE 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

596 ENCINO LOOP From ENCINO PASS To ENCINO PASS 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

597 ENCINO POINT From ENCINO HOLLOW To ENCINO STONE 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

598 ENCINO RIDGE From DEAD END To ENCINO LOOP 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

599 ENCINO STONE From ENCINO POINT To ENCINO HOLLOW 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

600 MALIBU COLONY From DEAD END To MONTEBELLO 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

601 MONTEBELLO From MALIBU COLONY To MARIN HILLS 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

602 PACIFIC GROVE From CALIZA To MONTEBELLO 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

603 SIERRA CREST From RANCHO MIRAGE To MONTEBELLO 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

604 ENCINO PASS From ENCINO RIO To ENCINO LOOP 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

605 ENCINO CABIN From ENCINO RIO To CUL-DE-SAC 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

606 MARIN HILLS From MONTEBELLO To CALIZA 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

607 SIERRA OSCURA From ENCINO RIO To DEAD END 9 Mon 5/1/06 Wed 2/28/07 Tue 11/28/06 Mon 12/11/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

620 BITTERS At WEST AVE 9 Mon 5/1/06 Wed 2/28/07 Thu 12/14/06 Thu 12/28/06 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

589 NACOGDOCHES From NEW BRAUNFELS To LOOP 410 9 Mon 5/1/06 Wed 2/28/07 Fri 2/9/07 Wed 2/21/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

655 Briarcrest From Bulverde To Higgins 10 Mon 5/1/06 Wed 2/28/07 Wed 1/3/07 Wed 1/10/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

622 Cornerstone From Scarsdale To Hilton Head 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

623 Mill Bend From Sandtrap To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

624 Bell Crest From Bell To Higgins 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

625 Thistledown From Clear Lake To Tamarron 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

626 Golf Glenn Way From Burgundy To Sun Crest 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

627 Smoke Ridge From Scarsdale To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

628 Harvest Bend From Putting Green To Putting Green 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

629 Heartherwood  From Harvest Bend To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

630 Smokey Bend From Beltway To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

631 Brushy Hill From Hollow Hill To Putting Green 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

632 Hollow Hill From Scarsdale To Putting Green 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

633 Fondren From Scarsdale To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

634 Hypoint From Scarsdale To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

635 Gaywood From Bell To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

636 Deer Top From Beltway To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

637 Beltway From Putting Green To Scarsdale 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

638 Sun Crest  From Golf Gelnn Way To Sky Burst Terrace 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

639 Scarsdale From Thousand Oaks To Bell 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

640 Briar Forrest From Briarmeadow To Bell Crest 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

641 Glenover From Sandtrap To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

642 Sky Burst Terrace From Village Square To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

643 Quail Mountain From Scarsdale To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

644 Woodbrace From Scarsdale To Cornerstone 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%
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645 Burnt Ridge From Scarsdale To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

646 Village Square From Nacogdoches To Sun Crest 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

647 Harmony Ct. From Sun Crest To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

648 Moss Ct. From Sandtrap To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

649 Moss Cave From Sandtrap To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

650 Moss Bend From Hilton Head To Sandtrap 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

651 Pebble Hill From Burgundy To Pebble Hallow 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

652 Strafford Ct. From Scarsdale To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

653 Putting Green From Bell To Beltway 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

654 Clear Lake From Scarsdale To Burgundy 10 Mon 5/1/06 Wed 2/28/07 Mon 1/8/07 Fri 2/9/07 NA NA2007 Hot In-Place Micro-Surface - Contract 0%

467 2007 Asphalt Overlay - Contract 0 Sun 10/1/06 Sun 10/1/06 Mon 5/22/06 Tue 9/11/07 NA NA 0%

483 LABOR From FLORIDA To SADIE 1 Mon 5/1/06 Wed 2/28/07 Mon 5/22/06 Wed 5/24/06 NA NA2007 Asphalt Overlay - Contract 0%

481 4th From BONHAM To AVE B 1 Mon 5/1/06 Wed 2/28/07 Thu 8/31/06 Wed 9/6/06 NA NA2007 Asphalt Overlay - Contract 0%

484 MAIN From DOLOROSA To NUEVA 1 Mon 5/1/06 Wed 2/28/07 Wed 9/13/06 Thu 9/14/06 NA NA2007 Asphalt Overlay - Contract 0%

493 WARNER From MARIPOSA To MARIPOSA 1 Mon 5/1/06 Wed 2/28/07 Mon 8/13/07 Tue 8/14/07 NA NA2007 Asphalt Overlay - Contract 0%

497 WARNER From MARIPOSA To ALAHAMBRA 1 Mon 5/1/06 Wed 2/28/07 Mon 8/13/07 Tue 8/14/07 NA NA2007 Asphalt Overlay - Contract 0%

491 CINCINNATTI From IH 10 To NAVIDAD 1 Mon 5/1/06 Wed 2/28/07 Thu 8/16/07 Mon 8/20/07 NA NA2007 Asphalt Overlay - Contract 0%

492 CINCINNATTI From NAVIDAD To ZARZAMORA 1 Mon 5/1/06 Wed 2/28/07 Thu 8/16/07 Mon 8/20/07 NA NA2007 Asphalt Overlay - Contract 0%

482 McCULLOUGH From CRAIG To MULBERRY 1 Mon 5/1/06 Wed 2/28/07 Wed 8/22/07 Mon 8/27/07 NA NA2007 Asphalt Overlay - Contract 0%

480 PEREZ From CALAVERAS To BRAZOS 1 Mon 5/1/06 Wed 2/28/07 Wed 8/29/07 Tue 9/11/07 NA NA2007 Asphalt Overlay - Contract 0%

485 CALAVERAS From CINCINNATTI To CULEBRA 1 Mon 5/1/06 Wed 2/28/07 Wed 8/29/07 Tue 9/11/07 NA NA2007 Asphalt Overlay - Contract 0%

487 MONCLOVA From SAN JACINTO To BRAZOS 1 Mon 5/1/06 Wed 2/28/07 Wed 8/29/07 Tue 9/11/07 NA NA2007 Asphalt Overlay - Contract 0%

488 SABINAS From RUIZ To DELGADO 1 Mon 5/1/06 Wed 2/28/07 Wed 8/29/07 Tue 9/11/07 NA NA2007 Asphalt Overlay - Contract 0%

489 CALAVERAS From LYONS To POPLAR 1 Mon 5/1/06 Wed 2/28/07 Wed 8/29/07 Tue 9/11/07 NA NA2007 Asphalt Overlay - Contract 0%

490 TEXAS From ZARZAMORA To ALEXANDER 1 Mon 5/1/06 Wed 2/28/07 Wed 8/29/07 Tue 9/11/07 NA NA2007 Asphalt Overlay - Contract 0%

471 BURNET From CHERRY To OLIVE 2 Mon 5/1/06 Wed 2/28/07 Mon 7/24/06 Wed 8/9/06 NA NA2007 Asphalt Overlay - Contract 0%

527 GRIMES From HOUSTON To COMMERCE 2 Mon 5/1/06 Wed 2/28/07 Mon 7/24/06 Wed 8/9/06 NA NA2007 Asphalt Overlay - Contract 0%

553 MESQUITE From CENTER To HOUSTON 2 Mon 5/1/06 Wed 2/28/07 Mon 7/24/06 Wed 8/9/06 NA NA2007 Asphalt Overlay - Contract 0%

555 ROBESON From YUCCA To MARTIN LUTHER KING 2 Mon 5/1/06 Wed 2/28/07 Mon 7/24/06 Wed 8/9/06 NA NA2007 Asphalt Overlay - Contract 0%

556 NOLAN From LIVEOAK To NEW BRAUNFELS 2 Mon 5/1/06 Wed 2/28/07 Mon 7/24/06 Wed 8/9/06 NA NA2007 Asphalt Overlay - Contract 0%

472 LOCKHART From DAWSON To SHERMAN 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2007 Asphalt Overlay - Contract 0%

479 ST. MARTIN From DAWSON To SHERMAN 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2007 Asphalt Overlay - Contract 0%

554 BURNET From NEW BRAUNFELS To WALTERS 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2007 Asphalt Overlay - Contract 0%

562 DELMAR From NEW BRAUNFELS To ARANSAS (Council Hold) 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2007 Asphalt Overlay - Contract 0%

563 OLIVE From WESTFALL To IH 10 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2007 Asphalt Overlay - Contract 0%

567 WALTERS From RUNNELS To LARRY 2 Mon 5/1/06 Wed 2/28/07 Mon 8/14/06 Tue 8/29/06 NA NA2007 Asphalt Overlay - Contract 0%

495 GARNETT From Vestal to Clovis 3 Mon 5/1/06 Wed 2/28/07 Wed 6/28/06 Wed 7/5/06 NA NA2007 Asphalt Overlay - Contract 0%

496 SAYERS From FLORES To MISSION 3 Mon 5/1/06 Wed 2/28/07 Wed 6/28/06 Wed 7/5/06 NA NA2007 Asphalt Overlay - Contract 0%

560 SOUTHCROSS From QUINTARD To ROOSEVELT 3 Mon 5/1/06 Wed 2/28/07 Mon 10/9/06 Mon 10/23/06 NA NA2007 Asphalt Overlay - Contract 0%

470 HARDING From GARNETT To FLORES 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2007 Asphalt Overlay - Contract 0%

561 SHASTA From PLEASANTON To SHANNON 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2007 Asphalt Overlay - Contract 0%

564 SHRINE From Rhonda To SHANNON 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2007 Asphalt Overlay - Contract 0%

565 SUSSEX From PLEASANTON To SHANNON 3 Mon 5/1/06 Wed 2/28/07 Wed 10/25/06 Fri 11/17/06 NA NA2007 Asphalt Overlay - Contract 0%

494 CLAMP From FORMOSA To ANSLEY 3 Mon 5/1/06 Wed 2/28/07 Mon 11/20/06 Tue 12/12/06 NA NA2007 Asphalt Overlay - Contract 0%

486 Oppenheimer From Hutchins To Aaron 3 Mon 5/1/06 Wed 2/28/07 Wed 12/13/06 Thu 12/14/06 NA NA2007 Asphalt Overlay - Contract 0%

517 Twining From Maria Isabel To Celeste 4 Mon 5/1/06 Wed 2/28/07 Fri 12/8/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

501 VINCENT From PALO ALTO To McNAIR 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

502 TEDDER From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%
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503 IKE From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

504 BRADLEY From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

505 McNARNEY From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

506 DOOLITTLE From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

507 SPAATZ From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

508 WAINWRIGHT From PALO ALTO To DEAD END 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

509 McNAIR From VINCENT To TEDDER 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

516 Red Sky From Rain Dance To Ghost Hawk 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

519 Big Fawn From Big Fawn To Cul-de-sac 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

522 Falling Star From Spotted Deer To Cul-de-sac 4 Mon 5/1/06 Wed 2/28/07 Mon 12/18/06 Mon 1/8/07 NA NA2007 Asphalt Overlay - Contract 0%

520 Coldstream From Cul-de-sac To Niagara 4 Mon 5/1/06 Wed 2/28/07 Wed 1/10/07 Fri 1/19/07 NA NA2007 Asphalt Overlay - Contract 0%

521 Edwards-Schlundt From Somerset To IH 35 4 Mon 5/1/06 Wed 2/28/07 Wed 1/10/07 Fri 1/19/07 NA NA2007 Asphalt Overlay - Contract 0%

558 GERALD From SOMERSET To NEW LAREDO HWY. 4 Mon 5/1/06 Wed 2/28/07 Wed 1/10/07 Fri 1/19/07 NA NA2007 Asphalt Overlay - Contract 0%

510 Adams Hill From Fort Sumter To Pale Valley 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

511 Adams Hill From Ellison To San Lucas 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

512 Ranch Valley From Old Valley Hi To IH 410 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

513 Scates From Hunt Lane To Berry Hill 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

514 Scotty From Hunt Lane To Berry Hill 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

515 Chadwick From Cedarhurst To Springvale 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

557 Evandale From Loop 410 Frontage Road To Springvale 4 Mon 5/1/06 Wed 2/28/07 Mon 1/22/07 Fri 2/2/07 NA NA2007 Asphalt Overlay - Contract 0%

518 Bear Creek From Saddlebrook To Saw Tooth 4 Mon 5/1/06 Wed 2/28/07 Mon 2/5/07 Tue 2/20/07 NA NA2007 Asphalt Overlay - Contract 0%

526 COMMERCE From OLD HWY 90 To ACME 5 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2007 Asphalt Overlay - Contract 0%

473 County Cork from Reed Rd to Copperfield 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Fri 4/6/07 NA NA2007 Asphalt Overlay - Contract 0%

474 Highland Mist from County Cork to Copperfield 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2007 Asphalt Overlay - Contract 0%

475 Redondo from 37th to Dead End 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Fri 4/6/07 NA NA2007 Asphalt Overlay - Contract 0%

476 Marbauch from 34th to 35th 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Fri 4/6/07 NA NA2007 Asphalt Overlay - Contract 0%

477 Derbyshire from County Cork to Dead End 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Fri 4/6/07 NA NA2007 Asphalt Overlay - Contract 0%

478 Cavendish from County Cork to Dead End 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Fri 4/6/07 NA NA2007 Asphalt Overlay - Contract 0%

499 INGRAM From HUNT To POTRANCO 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2007 Asphalt Overlay - Contract 0%

552 CUPPLES From US 90 To CERALVO 6 Mon 5/1/06 Wed 2/28/07 Tue 3/6/07 Wed 4/11/07 NA NA2007 Asphalt Overlay - Contract 0%

528 SUNSHINE From BANDERA To QUILL 7 Mon 5/1/06 Wed 2/28/07 Fri 5/26/06 Tue 6/13/06 NA NA2007 Asphalt Overlay - Contract 0%

529 HAUSMAN From REGENCY TRAIL To BABCOCK 8 Mon 5/1/06 Wed 2/28/07 Thu 7/6/06 Fri 7/21/06 NA NA2007 Asphalt Overlay - Contract 0%

532 HAUSMAN From IH 10 To REGENCY TRAIL 8 Mon 5/1/06 Wed 2/28/07 Thu 7/6/06 Fri 7/21/06 NA NA2007 Asphalt Overlay - Contract 0%

559 PARKSITE WOODS From DEZAVALA To MEREDITH WOODS 8 Mon 5/1/06 Wed 2/28/07 Thu 7/6/06 Fri 7/21/06 NA NA2007 Asphalt Overlay - Contract 0%

468 HUNTERS VALLEY From HUNTERS GLADE To HUNTERS SOUND 8 Mon 5/1/06 Wed 2/28/07 Mon 4/23/07 Fri 4/27/07 NA NA2007 Asphalt Overlay - Contract 0%

531 VERDE, N From BANDERA To BELGA 8 Mon 5/1/06 Wed 2/28/07 Mon 4/23/07 Fri 4/27/07 NA NA2007 Asphalt Overlay - Contract 0%

566 CASTLE BEND From LOCKHILL SELMA To HUNTERS BOW 8 Mon 5/1/06 Wed 2/28/07 Mon 4/23/07 Fri 4/27/07 NA NA2007 Asphalt Overlay - Contract 0%

523 COLONY From TIOGA To VANCE JACKSON 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2007 Asphalt Overlay - Contract 0%

524 Quaker Town From North Hampton To Vance Jackson 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2007 Asphalt Overlay - Contract 0%

525 LITCHFIELD From STONE HAVEN To POWHATTON 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2007 Asphalt Overlay - Contract 0%

530 CINNAMON CREEK From HAMILTON WOLFE To FREDERICKSBURG 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2007 Asphalt Overlay - Contract 0%

551 OAKDELL WAY From ECKERT To DANNY KAYE 8 Mon 5/1/06 Wed 2/28/07 Tue 5/1/07 Thu 5/31/07 NA NA2007 Asphalt Overlay - Contract 0%

500 SILVERWOOD From PARHAVEN To LILLY CREST 9 Mon 5/1/06 Wed 2/28/07 Fri 6/1/07 Mon 6/4/07 NA NA2007 Asphalt Overlay - Contract 0%

498 JONES MALTSBERGER From ISOM To PAUL WILKINS 9 Mon 5/1/06 Wed 2/28/07 Wed 6/6/07 Thu 6/14/07 NA NA2007 Asphalt Overlay - Contract 0%

540 DELTA GROVE From CORAL GROVE To TAVERN OAKS 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2007 Asphalt Overlay - Contract 0%

543 LE BLANC From ROWE To DEAD END 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2007 Asphalt Overlay - Contract 0%

544 Stradford Pl From Sherwood Way To dead end 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2007 Asphalt Overlay - Contract 0%

545 CORAL GROVE From ROWE To DELTA GROVE 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2007 Asphalt Overlay - Contract 0%
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547 JENKINS From ROWE To DEAD END 10 Mon 5/1/06 Wed 2/28/07 Mon 6/18/07 Wed 6/27/07 NA NA2007 Asphalt Overlay - Contract 0%

469 Casa Grande From Casa Bonita to Casa Pinto 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

533 Casa Rio From Casa Bonita To Las Vegas 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

534 Casa Bonita From Casa Bello To Leonhardt 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

535 Casa Manana From Casa Bonita To Casa Grande 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

536 Casa Rosa From Casa Grande To dead end 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

537 Casa Nueva From Casa Grande To dead end 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

538 Casa Linda From Casa Grande To dead end 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

539 Casa Pinto From Casa Oro To Casa Grande 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

541 Casa Corta From Encanta To dead end 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

542 Casa Alto From Chapala Way To Leonhardt 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

546 Encanta From Leonhardt To Casa Oro 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

548 Casa Rica From Encanta To dead end 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

549 Casa Espana From Casa Pinto To Casa Bonita 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

550 Casa Verde From Casa Pinto To Casa Bonita 10 Mon 5/1/06 Wed 2/28/07 Fri 6/29/07 Thu 7/19/07 NA NA2007 Asphalt Overlay - Contract 0%

712 2007 Reconstruction - City Force 0 Sun 10/1/06 Sun 10/1/06 Mon 10/2/06 Fri 3/16/07 NA NA 0%

718 JIM From EDGAR To DEAD END 2 Mon 10/2/06 Fri 10/27/06 Mon 10/2/06 Fri 10/27/06 NA NARECONSTRUCTION 0%

713 McCAULEY From ESCALON To IH 35 4 Tue 1/2/07 Fri 2/9/07 Tue 1/2/07 Fri 2/9/07 NA NARECONSTRUCTION 0%

716 Cecilia From Hamilton To Elmendorf 5 Mon 10/30/06 Wed 11/22/06 Mon 10/30/06 Wed 11/22/06 NA NARECONSTRUCTION 0%

717 MARBAUCH From VALENCIA To 34TH 6 Mon 11/27/06 Fri 12/22/06 Mon 11/27/06 Fri 12/22/06 NA NARECONSTRUCTION 0%

714 FLINT (PAVEMENT ONLY- TIED WITH NAMP) From BENRUS To CUL-DE-SAC 7 Mon 3/12/07 Fri 3/16/07 Mon 3/12/07 Fri 3/16/07 NA NARECONSTRUCTION 0%

715 Willow Bend From Willow Trail To Oak Mountain 9 Mon 2/5/07 Fri 3/9/07 Mon 2/5/07 Fri 3/9/07 NA NARECONSTRUCTION 0%

719 2007 Asphalt Overlay - City Force 0 Sun 10/1/06 Sun 10/1/06 Mon 10/2/06 Wed 5/2/07 NA NA 0%

755 AGANIER From BASSE To HERMINE 1 Mon 1/15/07 Fri 1/19/07 Mon 1/15/07 Fri 1/19/07 NA NA SE I 0%

757 BELKNAP From ROSEWOOD To AGARITA 1 Mon 1/22/07 Fri 1/26/07 Mon 1/22/07 Fri 1/26/07 NA NA SE I 0%

756 Mistletoe From Main To McCullough 1 Mon 1/29/07 Wed 1/31/07 Mon 1/29/07 Wed 1/31/07 NA NA SE I 0%

754 MAGNOLIA From SAN PEDRO To McCULLOUGH 1 Thu 2/1/07 Wed 2/7/07 Thu 2/1/07 Wed 2/7/07 NA NA SE I 0%

758 LOVERA From BLANCO To SAN PEDRO 1 Thu 2/8/07 Wed 2/14/07 Thu 2/8/07 Wed 2/14/07 NA NA SE I 0%

759 NEER From DRESDEN To DEAD END 1 Thu 2/15/07 Wed 2/21/07 Thu 2/15/07 Wed 2/21/07 NA NA SE I 0%

798 Castle Knight From Midcrown To Cul-de-sac 2 Mon 10/2/06 Fri 10/6/06 Mon 10/2/06 Fri 10/6/06 NA NA SE I 0%

799 Charles Windham From Walzem To Midcrown 2 Mon 10/9/06 Fri 10/13/06 Mon 10/9/06 Fri 10/13/06 NA NA SE I 0%

720 FONTAINE From BELGIUM To WILLOWOOD 2 Mon 10/16/06 Fri 10/20/06 Mon 10/16/06 Fri 10/20/06 NA NA SE I 0%

760 HUB From SPRINGSDALE To DAFOSTE 2 Mon 10/23/06 Fri 10/27/06 Mon 10/23/06 Fri 10/27/06 NA NA SE I 0%

813 SHERMAN From NEW BRAUNFELS N. To EDGAR 2 Mon 10/30/06 Fri 11/3/06 Mon 10/30/06 Fri 11/3/06 NA NA SE I 0%

814 SHENANDOAH From UTAH To VIRGINIA (Council HOLD) 2 Mon 11/6/06 Wed 11/8/06 Mon 11/6/06 Wed 11/8/06 NA NA SE I 0%

815 LINCOLNSHIRE From AMANDA To DEAD END 2 Thu 11/9/06 Mon 11/13/06 Thu 11/9/06 Mon 11/13/06 NA NA SE I 0%

792 Holbrook From Austin Hwy to EISENHAUER (PLEASE SCHEDULE!) 2 NA NA Wed 5/2/07 Wed 5/2/07 NA NA NE I 0%

725 AMBER From PLEASANTON To CHAUCER 3 Mon 11/13/06 Mon 11/20/06 Mon 11/13/06 Mon 11/20/06 NA NA SE I 0%

722 HUTCHINS From PLEASANTON To CHAUCER 3 Mon 11/27/06 Mon 12/4/06 Mon 11/27/06 Mon 12/4/06 NA NA SE I 0%

723 LANGFORD From GLADNELL To CHAUCER 3 Tue 12/5/06 Tue 12/12/06 Tue 12/5/06 Tue 12/12/06 NA NA SE I 0%

724 ACKARD From GLADNELL To CHAUCER 3 Wed 12/13/06 Wed 12/20/06 Wed 12/13/06 Wed 12/20/06 NA NA SE I 0%

808 HONORA From ANSLEY To PETALUMA W. 3 Tue 12/26/06 Fri 12/29/06 Tue 12/26/06 Fri 12/29/06 NA NA SE I 0%

721 Pine From 37 To Steves 3 Tue 1/2/07 Tue 1/9/07 Tue 1/2/07 Tue 1/9/07 NA NA SE I 0%

797 CREIGHTON From GERALD W. To SOUTHCROSS W. 5 Mon 10/2/06 Wed 10/4/06 Mon 10/2/06 Wed 10/4/06 NA NA SW I 0%

746 PERIAN From GERALD W. To SOUTHCROSS W. 5 Tue 10/3/06 Thu 10/5/06 Tue 10/3/06 Thu 10/5/06 NA NA SW I 0%

740 DACUS From QUINTANA To DEAD END 5 Fri 10/6/06 Mon 10/9/06 Fri 10/6/06 Mon 10/9/06 NA NA SW I 0%

793 WILCOX From QUINTANA To DEAD END 5 Tue 10/10/06 Thu 10/12/06 Tue 10/10/06 Thu 10/12/06 NA NA SW I 0%

794 27TH From CULEBRA To DEAD END 5 Tue 10/10/06 Thu 10/12/06 Tue 10/10/06 Thu 10/12/06 NA NA SW I 0%
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816 DEXTER From IMPERIAL To JAMAR 5 Fri 10/13/06 Tue 10/17/06 Fri 10/13/06 Tue 10/17/06 NA NA SW I 0%

742 TAMPICO From HIDALGO To SAN CARLOS 5 Wed 10/18/06 Thu 10/19/06 Wed 10/18/06 Thu 10/19/06 NA NA SW I 0%

741 Osage From Wazee To Carolyn 5 Fri 10/20/06 Tue 10/24/06 Fri 10/20/06 Tue 10/24/06 NA NA SWI 0%

745 SAN JACINTO From EL PASO To GUADALUPE 5 Wed 10/25/06 Fri 10/27/06 Wed 10/25/06 Fri 10/27/06 NA NA SW I 0%

817 AURORA From N.W. 36TH To N.W. 38TH 5 Thu 11/2/06 Mon 11/6/06 Thu 11/2/06 Mon 11/6/06 NA NA SW I 0%

743 AMAYA From JUANITA To GEN MCMULLEN 6 Mon 10/30/06 Wed 11/1/06 Mon 10/30/06 Wed 11/1/06 NA NA SW I 0%

804 SAN EDWARDO From WALLACE To CASTROVILLE 6 Tue 11/7/06 Fri 11/10/06 Tue 11/7/06 Fri 11/10/06 NA NA SW I 0%

805 40TH From CASTROVILLE To OLD HWY 90 6 Mon 11/13/06 Fri 11/17/06 Mon 11/13/06 Fri 11/17/06 NA NA SW I 0%

806 PROSPERITY From 37TH To ACME 6 Mon 11/20/06 Mon 11/27/06 Mon 11/20/06 Mon 11/27/06 NA NA SW I 0%

807 41ST From ARDMORE To MUSKOGEE 6 Tue 11/28/06 Thu 11/30/06 Tue 11/28/06 Thu 11/30/06 NA NA SW I 0%

812 AURORA From GRIGGS To ALICIA 7 Tue 11/14/06 Fri 11/17/06 Tue 11/14/06 Fri 11/17/06 NA NA NW I 0%

811 ALICIA From MASCOTA To CULEBRA 7 Mon 11/20/06 Mon 11/27/06 Mon 11/20/06 Mon 11/27/06 NA NA NW I 0%

810 DOLORES From GROFF To CULEBRA 7 Tue 11/28/06 Fri 12/1/06 Tue 11/28/06 Fri 12/1/06 NA NA NW I 0%

809 HEMPHILL From CALLAGHAN To BENRUS 7 Mon 12/4/06 Fri 12/15/06 Mon 12/4/06 Fri 12/15/06 NA NA NW I 0%

747 Stiffkey From Canterbury To Cul-de-sac 7 Mon 12/18/06 Wed 12/20/06 Mon 12/18/06 Wed 12/20/06 NA NA NW I 0%

744 FERD BINZ From OAK ISLAND To SANTA CATALINA 7 Thu 12/21/06 Fri 12/22/06 Thu 12/21/06 Fri 12/22/06 NA NA NW I 0%

800 GALLERY VIEW From CLUB OAKS To SPRINGTIME 8 Mon 10/2/06 Fri 10/6/06 Mon 10/2/06 Fri 10/6/06 NA NA NW I 0%

801 Club Oaks From Gallery View To Cul-de-sac 8 Mon 10/9/06 Fri 10/13/06 Mon 10/9/06 Fri 10/13/06 NA NA NW I 0%

796 Gallant Forest From Springtime To Cul-de-sac 8 Mon 10/16/06 Wed 10/18/06 Mon 10/16/06 Wed 10/18/06 NA NA NW I 0%

795 Lendell From Ridge Oak To Lake Breeze 8 Thu 10/19/06 Mon 10/23/06 Thu 10/19/06 Mon 10/23/06 NA NA NW I 0%

803 Pinecomb Woods From Dead End To Golden Woods 8 Tue 10/24/06 Fri 10/27/06 Tue 10/24/06 Fri 10/27/06 NA NA NW I 0%

802 Northhampton From Greentree To Backbay 8 Mon 10/30/06 Fri 11/3/06 Mon 10/30/06 Fri 11/10/06 NA NA NW I 0%

726 Summer Crk Ci From Cul-de-sac To Summer Creek 9 Mon 10/2/06 Wed 10/4/06 Mon 10/2/06 Wed 10/4/06 NA NA NE I 0%

732 Fairway Cir From Lariat To Dead End 9 Tue 10/3/06 Thu 10/5/06 Tue 10/3/06 Thu 10/5/06 NA NA NE I 0%

728 Fern Ridge From Lone Wolf Trial To Wolf Creek 9 Fri 10/6/06 Tue 10/10/06 Fri 10/6/06 Tue 10/10/06 NA NA NE I 0%

730 Tory Hill From Elkton To Eagle Grove 9 Wed 10/11/06 Fri 10/13/06 Wed 10/11/06 Fri 10/13/06 NA NA NE I 0%

729 Bell Flower From Wolf Creek To Cul-de-sac 9 Mon 10/16/06 Wed 10/18/06 Mon 10/16/06 Wed 10/18/06 NA NA NE I 0%

738 Laurelhurst From Edgehill To Crownhill 9 Thu 10/19/06 Tue 10/24/06 Thu 10/19/06 Tue 10/24/06 NA NA NE I 0%

739 Greenbriar From Broadway To Egehill 9 Wed 10/25/06 Tue 10/31/06 Wed 10/25/06 Tue 10/31/06 NA NA NE I 0%

735 Edgehill From Laurelhurst To Greenbrier 9 Wed 11/1/06 Fri 11/3/06 Wed 11/1/06 Fri 11/3/06 NA NA NE I 0%

733 GROVELAND From BROADWAY To CUL-DE-SAC 9 Mon 11/6/06 Wed 11/8/06 Mon 11/6/06 Wed 11/8/06 NA NA NE I 0%

731 Avenel From Pershing To Allensworth 9 Thu 11/9/06 Wed 11/15/06 Thu 11/9/06 Wed 11/15/06 NA NA NE I 0%

734 Coker Loop N From Arion Pkwy To Coker Loop N 9 Thu 11/16/06 Mon 11/20/06 Thu 11/16/06 Mon 11/20/06 NA NA NE I 0%

727 Marquis From Mc Cullough To Jones Maltsbrg 9 Fri 11/17/06 Wed 11/22/06 Fri 11/17/06 Wed 11/22/06 NA NA NE I 0%

737 John Vance From Reece To Mider 9 Mon 11/27/06 Wed 11/29/06 Mon 11/27/06 Wed 11/29/06 NA NA NE I 0%

736 Cashew From Juilenne To Cul De Sac 9 Wed 12/6/06 Fri 12/8/06 Wed 12/6/06 Fri 12/8/06 NA NA NE I 0%

763 Chatwood From Bell To Briarmeadow 10 Thu 4/5/07 Fri 4/6/07 Thu 10/5/06 Fri 10/6/06 NA NA NE I 0%

787 Los Cerros From Los Ranchitos To dead end 10 Thu 12/7/06 Fri 12/8/06 Thu 12/7/06 Fri 12/8/06 NA NA NE I 0%

786 Palacio From Los Ranchitos To dead end 10 Mon 12/11/06 Tue 12/12/06 Mon 12/11/06 Tue 12/12/06 NA NA NE I 0%

790 La Loma From Las Vegas To San Miguel 10 Wed 12/13/06 Fri 12/15/06 Wed 12/13/06 Fri 12/15/06 NA NA NE I 0%

784 San Miguel From La Loma To Leonhardt 10 Mon 12/18/06 Wed 12/20/06 Mon 12/18/06 Wed 12/20/06 NA NA NE I 0%

771 La Marguesa From Las Vegas To San Miguel 10 Thu 12/21/06 Fri 12/22/06 Thu 12/21/06 Fri 12/22/06 NA NA NE I 0%

781 Villa Nava From Las Vegas To dead end 10 Tue 12/26/06 Thu 12/28/06 Tue 12/26/06 Thu 12/28/06 NA NA NE I 0%

750 El Vedado From Las Vegas To San Miguel 10 Tue 1/2/07 Thu 1/4/07 Tue 1/2/07 Thu 1/4/07 NA NA NE I 0%

789 Las Vegas From Los Ranchitos To dead end 10 Fri 1/5/07 Wed 1/10/07 Fri 1/5/07 Wed 1/10/07 NA NA NE I 0%

772 Fairway Hill From Stahl To dead end 10 Thu 1/11/07 Fri 1/12/07 Thu 1/11/07 Fri 1/12/07 NA NA NE I 0%

770 Fairway Oaks From Stahl  To Winding Hill 10 Mon 1/15/07 Wed 1/17/07 Mon 1/15/07 Wed 1/17/07 NA NA NE I 0%

752 Fairway Ct. From Fairway Hedge To dead end 10 Thu 1/18/07 Fri 1/19/07 Thu 1/18/07 Fri 1/19/07 NA NA NE I 0%
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773 Fairway Glen From Fairway Crest To Fairway Hedge 10 Mon 1/22/07 Tue 1/23/07 Mon 1/22/07 Tue 1/23/07 NA NA NE I 0%

767 Player Dr. From Winding Hill To dead end 10 Wed 1/24/07 Fri 1/26/07 Wed 1/24/07 Fri 1/26/07 NA NA NE I 0%

751 Brays Forrest From Winding Hill To dead end 10 Mon 1/29/07 Wed 1/31/07 Mon 1/29/07 Wed 1/31/07 NA NA NE I 0%

749 Landmark Hill From Temple Hill To Snead 10 Thu 2/1/07 Mon 2/5/07 Thu 2/1/07 Mon 2/5/07 NA NA NE I 0%

762 Temple Hill From Bell To Landmark Hill 10 Tue 2/6/07 Fri 2/9/07 Tue 2/6/07 Fri 2/9/07 NA NA NE I 0%

776 Anchorage From Temple Hill To Kingsbury 10 Mon 2/12/07 Wed 2/14/07 Mon 2/12/07 Wed 2/21/07 NA NA NE I 0%

783 Hunter Hill From Buckmoor To Temple Hill 10 Thu 2/15/07 Mon 2/19/07 Thu 2/15/07 Mon 2/19/07 NA NA NE I 0%

780 Bridgewood From Hunter Hill To Bellcrest 10 Tue 2/20/07 Fri 2/23/07 Tue 2/20/07 Fri 2/23/07 NA NA NE I 0%

778 Briardale From Bellcrest To Queens Way 10 Mon 2/26/07 Fri 3/2/07 Mon 2/26/07 Fri 3/2/07 NA NA NE I 0%

777 Snead From Brays Forrest To Landmark Hill 10 Mon 3/5/07 Tue 3/6/07 Mon 3/5/07 Tue 3/6/07 NA NA NE I 0%

775 Hay Market From Queens Way To Old Bond 10 Wed 3/7/07 Fri 3/9/07 Wed 3/7/07 Fri 3/9/07 NA NA NE I 0%

774 Kingsbury Hill From Bell To Anchorage Hill 10 Mon 3/12/07 Wed 3/14/07 Mon 3/12/07 Wed 3/14/07 NA NA NE I 0%

785 Light Bend From Temple Hill To dead end 10 Thu 3/15/07 Fri 3/16/07 Thu 3/15/07 Fri 3/16/07 NA NA NE I 0%

764 Briarwick From Briarmeadow To Bellcrest 10 Mon 3/19/07 Wed 3/21/07 Mon 3/19/07 Wed 3/21/07 NA NA NE I 0%

765 Buckmoor From Hunter Hill To Bellcrest 10 Thu 3/22/07 Mon 3/26/07 Thu 3/22/07 Mon 3/26/07 NA NA NE I 0%

753 Briarmeadow From Briar Forrest To dead end 10 Tue 3/27/07 Fri 3/30/07 Tue 3/27/07 Fri 3/30/07 NA NA NE I 0%

761 Queens Way From Briardale To Hay Market 10 Mon 4/2/07 Wed 4/4/07 Mon 4/2/07 Wed 4/4/07 NA NA NE I 0%

766 Briar Forest From Briarmeadow To Bellcrest 10 Mon 4/9/07 Tue 4/10/07 Mon 4/9/07 Tue 4/10/07 NA NA NE I 0%

768 Bermuda Hill From Anchorage Hill To dead end 10 Wed 4/11/07 Thu 4/12/07 Wed 4/11/07 Thu 4/12/07 NA NA NE I 0%

748 Kramme From Grantilly To Cul-de-sac 10 Fri 4/13/07 Mon 4/16/07 Fri 4/13/07 Mon 4/16/07 NA NA NE I 0%

769 Begonia From Buckmoor To Cul-de-sac 10 Tue 4/17/07 Wed 4/18/07 Tue 4/17/07 Wed 4/18/07 NA NA NE I 0%

782 BOXDALE From BRIDGEWOOD To DEAD END 10 Thu 4/19/07 Fri 4/20/07 Thu 4/19/07 Fri 4/20/07 NA NA NE I 0%

788 Grantilly From Old Bond To Queens Way 10 Mon 4/23/07 Wed 4/25/07 Mon 4/23/07 Wed 4/25/07 NA NA NE I 0%

791 Exmoor From Grantilly To Cul-de-sac 10 Thu 4/26/07 Fri 4/27/07 Thu 4/26/07 Thu 4/26/07 NA NA NE I 0%

779 Fiarway Basin From Stahl To dead end 10 Mon 4/30/07 Tue 5/1/07 Mon 4/30/07 Tue 5/1/07 NA NA NE I 0%

818 2007 Base and Pavement Repair - City Force 0 Sun 10/1/06 Sun 10/1/06 Mon 12/4/06 Fri 12/29/06 NA NA 0%

820 CENTRO BENITO From CENTRO HERMOSA To CENTRO HERMOSA 6 Mon 12/4/06 Fri 12/8/06 Mon 12/4/06 Fri 12/8/06 NA NA SW II 0%

821 CENTRO GRANDE From CENTRO HERMOSA To TRES CAMINES 6 Mon 12/11/06 Fri 12/15/06 Mon 12/11/06 Fri 12/15/06 NA NA SW II 0%

819 MABRY From SENISA To 7 Tue 12/26/06 Fri 12/29/06 Tue 12/26/06 Fri 12/29/06 NA NA NW II 0%
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